REPORT TO: DUNDEE, PERTH, ANGUS AND NORTH FIFE

STRATEGIC DEVELOPMENT PLANNING AUTHORITY JOINT COMMITTEE MEETING ON 25th AUGUST 2009

REPORT ON: PROJECT PLAN UPDATE

REPORT BY: PAMELA EWEN. STRATEGIC DEVELOPMENT PLAN

AUTHORITY MANAGER

REPORT NO: SDPA12-2009

1 PURPOSE OF REPORT

1.1 To update the Joint Committee on the progress of the preparation of the TAYplan Strategic Development Plan and to provide a detailed Project Plan which seeks to deliver the submission of the Proposed Plan to The Scottish Ministers in January 2012 and approval by April 2013.

2 RECOMMENDATION

- 2.1 It is recommended that The Joint Committee:
 - a) note the Awareness Raising Initial Consultation has commenced; and,
 - b) approve the Project Plan, as set out in Appendix 1, as the basis of the Strategic Development Plan timescales.

3 FINANCIAL IMPLICATIONS

3.1 The financial implications of delivering the Plan over the current budget year are set out in report SDPA 13-2009 on this agenda.

4 PROJECT PLAN UPDATE

- 4.1 The Project Plan as set out in Appendix 1 to this report, has been recently reviewed to take account of the Joint Committee's decision in May 2009 (Report 10-2009: Project Plan Update) to delay the programme by 4 months to take account of slippages particularly in respect of the Housing Needs and Demand Assessment research study.
- 4.2 The Awareness Raising Initial Consultation commenced on 10th August and runs until 18th September 2009 with comments being sought through an online questionnaire. An overview of the comments received will be presented to the next Joint Committee in November 2009.
- 4.3 The Project Plan sets out the proposed timescales of each main element to the publication of an approved Strategic Development Plan by April 2013. The proposed timescales are deliverable, albeit very challenging.

- 4.4 A key focus throughout the preparation of the Plan and its associated documents will be to keep the scope of the work proportionate and on cross boundary strategic land use issues. In doing so, the research and information informing the Plan and its process requires to be robust and credible, whilst providing enough detail to undertake the Strategic Environmental Assessment. The Project Plan assumes that there will not be the need for significant modifications to the Proposed Plan following the period of representation at that stage. The Main issues Report is the key stage of consultation and comments received will be taken into account in preparing the Proposed Plan.
- 4.5 The Scottish Government's Circular 1/2009 'Development Planning' sets out the normal process for a Strategic Development Plan and typical timings (page 31, figure 1 thereof). The suggested timings commence from the publication of the Main Issues Report through to publication of the Proposed Plan, Action Programme and other related documents. Table 1 below sets out the key stages of the Strategic Development Plan process and compares the typical timings suggested in Circular 1/2009 to the TAYplan Project Plan as appended. The Strategic Environmental Assessment process is integrated with the overall Plan preparation.
- 4.6 Table 1 demonstrates the commitment to delivering the Strategic Development Plan within the Scottish Governments anticipated timescales. This is important to ensure that related projects, e.g. Local Development Plans and Local Housing Strategies are not delayed as a direct consequence. The need for key decisions to be ratified by the 4 Councils does lengthen the process, and the Project Plan sets out a period for 4 weeks following the Joint Committee's decisions at these stages for the 4 Councils to consider ratification of that decision.

Table 1: Strategic Development Plan Timings

Key Stages	Circular 1/2009	TAYplan Project Plan
	Typical	Timings
	Timings	
Publish Main Issues Report & monitoring		31/05/10 - 14/02/11
Statement and consult.	40	
Consider & report on representations.	42 weeks	49 weeks
Prepare Proposed Plan.		
Joint Committee approval.		
Publish Proposed Plan & Action Plan.		29/04/11 - 07/11/11
Period for representations.	20.26 wooks	38 weeks (inc. decision
Consider & report on representations.	30-36 weeks (note: proposed 6	ratified + printing)
Joint Committee approval for	week minimum, 12	
submission.	week typical period for representations)	(note: proposed 8 week period for representations)
Submit Proposed Plan, Action		23/01/12 – 14/01/13
Programme & related documents.		50 .
Examination and report thereof.	52 weeks	52 weeks
Ministers consider Examination report.		
Minister's decision.		17/01/13 - 08/04/13
Plan & Action Programme published.	17 weeks	17 weeks
Total	147 weeks	156 weeks

4.7 The TAYplan core team has, in effect, been fully staffed and operational since mid June 2009. The 4 Constituent Councils are supplementing the core team resource with the equivalent of 1 full time person, which is being delivered in different ways. All staff resources are now focused on the research and information required to inform the Main Issues Report stage, as well as commencing thinking in respect of the vision and outcomes, the format and scope of the Main Issues Report, and the ongoing engagement with key stakeholders and adjoining authorities, as required by the relevant legislation.

5 CONSULTATIONS

5.1 The Treasurer and Clerk to TAYplan, the Director of Infrastructure Services, Angus Council, The Director of City Development, Dundee City Council, The Head of Development Services, Fife Council and the Executive Director (Environment), Perth & Kinross Council have been consulted and are in agreement with the contents of this report.

6 BACKGROUND PAPERS

- 6.1 Report 10-2009: Project Plan Update, SDPA Joint Committee 26th May 2009.
- 6.2 Report 04-2009: The Development Plan Scheme, Joint Committee 24 February 2009.
- 6.3 Report 05-2008: Update on the Setting Up of the SDPA. Joint Committee 25 November 2008.
- 6.4 Report 02-2008: The Project Plan and Organisational Structure for the Strategic Development Planning Authority, SDPA Interim Joint Committee 19 August 2008.
- 6.5 The Scottish Government Circular 1/2009 'Development Planning'.

Pamela Ewen Strategic Development Plan Authority Manager 14th August 2009

A	В	С	D E	F			(L	M N O	P Q R	R S			W X	Y Z AA	AB AC	AD AE			AJ A	K AL	AM AN	AO AF	AQ AR			AV AW	AX A	Y AZ I	BA BB
1 2			Q1		Q2	2009 Q		Q4	Q1		Q2		23	Q4	Q′		Q2	011 Q:		Q4		Q1	Q2		Q3		Q4		Q1
3 ID Task N	Name	Duration	Jan Feb	Mar	Apr May Ju	n Jul Au	ug Sep	Oct Nov Dec	Jan Feb Ma	ar Apr N	May Jun	Jul A	ug Sep C	Oct Nov Dec	Jan Fe	b Mar Ap	May Jur	Jul Au	Sep C	oct Nov [Dec Jan	Feb Ma	ar Apr May	y Jun	Jul Aug S	Sep Oct	Nov De	c Jan F	Feb Mar
5																													
	windividual Structure Plans	48 weeks 4 wks		•							-				-		+ +		-	+			+ +				+	+	-
8 1.2 Prepare	re Individual Monitoring Reports	24 wks																											
	are Monitoring Statement	28 wks																									1	\rightarrow	
11 1.5 Publish	rt to Joint Committee / Workshop	1 wk 2 wks		+ +				 										+ +	+								+-+	+	+
12 2 Develo	opment Plan Scheme	Ongoing																											
	te Project Plan Participation Statement	4 wks		!																							+	+	-
	re Development Plan Scheme	4 wks		† †	- - 																						+ +	+	+
	re Committee Report	4 wks																										\bot	\blacksquare
	rt to Joint Committee ituent Council Ratification	1 wk 4 wks	X		- 				+++						-												+-+	+	+
19 2.7 Print ar	and Publish DPS	4 wks		*																									
	te Development Plan Scheme	2 wks 4 wks		 					-															+			+-+	+	\rightarrow
	rt to Joint Committee ituent Council Ratification	8 wks		†		+ +									1 /												+	++	_
23 2.11 Publish	sh Revised DPS	2 wks																											
	Orivers, Outcomes & Vision (draft) al Workshop	8 wks 4 wks		+					-						-		 	1	-				-				+-+	+	+
	vision & outcome	4 wks		1				<u> </u>		1 +																			<u>_</u> †_
27 3.3 Finalise	se as part of 6.7 (MIR)																												
	eness Raising Initial Consultation are Consultee Database	38 wks 8 wks								++		\vdash	++		+	+			+	++	-		++-	+			+	++	+
30 4.2 Prepare	re Consultee Database re Communication Strategy	20 wks						<u> </u>																					
31 4.3 Finalise	se online questionnaire	2 wks		IП						\Box														\Box				\bot	\Box
	ouse training & install takeholder workshop(s)	3 wks 2 wks	\vdash	+				 	++	+		\vdash	+		+	+	+	+	+	++	-	+	+	+	++	_	+	++	+
	n materials & print etc	3 wks											╧									<u></u>					土土		
	ultation (10/8 - 18/9)	2 wks																										\bot	
	sis & consideration of consultation responses are Committee Report	8 wks 4 wks (over Oct)	 	1 1	- 				+++						-												+-+	+	$\overline{}$
	rt to Joint Committee	1 wk						*																					
	arch Studies	Ongoing																									+	+	
40 5.1 Agree of 41 5.2 Develo	op Research programme	2 wks 4 wks		+ 1		+ +	-		++-						+ +									+ +			++	+	-
42 5.3 Retail S	Study	12 wks																											
	ng Need and Demand Assessment dual Authorities HNDA signed off	42 wks 16 wks				And	2110	Draft Final							-				+ +								++	++	
	omy and Employment Land Audit	8 wks	 	+ 1		Aug	gus	1 1 1																			+	+	_
46 5.7 Housin	ng Land Audits (annual)	8 wks																											
	graphics (inc. updates) -economic research	16 wks	 	 					-						-		1						-	-			+-+	+	
10 010 0101	tructure	12 wks						1 1 1																			+	+	_
50 5.11 Waste		8 wks																										\bot	
	onment te Change	4 wks 10 wks		+						+ +			+++		-	+ +	+ +		+ +				+ +	-		-	++	+	_
53 5.14 Sustain	inable Communities	10 wks		İ																									
	Issues Report Preparation	Ongoing 12 wks																									+-+	+	-
	ng Govt/Other Policy/Guidance arch Reports Analysis	20 wks																									+	+	-
57 6.3 Monito	oring Statement Analysis	26 wks																											
	al Strategy Options te Communications Strategy - detail MIR	12 wks 4 wks	 	1					-						-		1	1	-				+ +				+-+	+	
	takeholder, adjoining authorities + SDPA engagement (key stages)	Ongoing	 	•	- 																						+	+	+
61 6.7 Prepare	re Main Issues Report	20wks		1																								\bot	\dashv
	re Committee Report Committee Approval - 16/02/10 (TBC)	4 wks 1 wk	1	╁		+	-	 	★	+	-	\vdash	+		+ +	+ +	+ +	+ +	+	+	-	+	+	+	++	-+	++	++	+
64 6.10 4 Autho	norities Ratification	4 wks																											
	amendments from Committee process	1 wk		įΠ		$+ \bot$		+			\perp	L T	$+$ \bot	-	$+$ \Box	$+$ \square	$+$ \vdash	$+$ \Box	+ T	$+ \top$	\bot		$+$ \Box	$+$ \Box	\bot		$+$ \Box	$+$ \mp	\perp
66 6.12 Printing 67 6.13 Publish		2 wks 2 wks		; 		+	-	╅┈┼┈╫	++		*	\vdash	-		1	+	++-	+	+	++	-	+	++	+	++	_	++	++	+
68 6.14 Send to	to Scottish Ministers	1 wk																										11	
69 6.15 Consul 70 6.16 Consid	ult on MIR der Reps	6 wks	\vdash	+		+		╂┈┼┈╫	++	+ +					1 -	+	+ +	+ +	+	+	-		+	+			+	++	+
	th formal response to MIR comments (with proposed plan)	1 wk		i 				<u> </u>		1 +					<u> </u>		*												<u>_</u> †_
72 6.18 Report	rt to Joint Committee MIR comments & formal response - 14/02/11 (TBC)	1 wk		لــــــــــــــــــــــــــــــــــــــ																								\bot	\dashv
	ituent Council Ratification MIR comments & formal response priate Assessment (draft)	4 wks 6 wks	 	+		+				++		\vdash	++		+				+	++	-		++-	+			+	++	+
75 6.21 Action	Programme (draft)	4 wks																											世
76 6.22 Backgr	ground document (research & analysis)	10 wks																					+	$+\Box$			$+$ \square	$+$ \top	\perp
	osed Plan ure Proposed Plan	22 wks																					+	+	+	-	++	++	+
79 7.2 Prepare	re Action Programme	8 wks																											工
80 7.3 Agree	Action Report with key agencies	4 wks		$+\Box$		$+$ \top				\perp	\bot		\Box			$+ \Box$	$+ \top$		$+$ \top	\perp			+	$+\Box$			$+$ \square	$+$ \top	\perp
	re Committee Report Committee Approval - 14/02/11 (TBC)	4 wks 2 wks	 	+ 1		+		 	- - 	++		\vdash	++		*		+ +	1	+ +	+++	-			+		-	+	++	+
83 7.6 4 Autho	norities Ratification - by 18/03/11	4 wks		ij																								工工	\Box
	ng - by 08/04/11	3 wks	\vdash	+ 1		+		+	-	+	-	\vdash			+			+	1	+	-		+	+	$-\downarrow$		+	+	-
	sh Proposed Plan - by 29/04/11 sh Proposed Action Programme	2 wks 2 wks	+ +	+ 1		+	+	 	++	+	+	\vdash	+		1 1	1 4		+ +	+	+	-	+	++	+	++	-	+++	++	+
87 7.10 Period	for Representations	8 wks																									工厂	工工	ightharpoons
	der Representations	10 wks 8 wks	\vdash	1		+	_	 	+	+		\vdash	++		1	+	+ -			++	-		+	+	++	-	++	++	+
	re note on representations / unresolved issues printy with Participation Statement	8 wks		+ +		+		╂┈┼┈╫	++	+ +	+	\vdash	+		1 +	+ +	+ +			++	1		++-	+ +	++	-	++	++	+
91 7.14 Prepare	re Committee Report	4 wks																										\bot	ightharpoons
92 7.15 Joint C	Committee Approval - 07/11/11 (TBC)	2 wks		<u>i</u> [X									

Version: 9.0
Updated: 11/08/09

A	В	С	D E	F	G H	I J	K	L M	N O	P Q	R	STL	JV	WX	Y	Z AA	AB AC	AD AE	AF A	G AH	AI AJ	AK AL	AM AN	AO AF	P AQ AI	R AS	AT AU AV	AW A	X AY	AZ BA BB
1	-					2009					1		2010			_				2011	1 1 1					20				
2			Q1		Q2		Q3		Q4	Q1		Q2		Q3		24	Q1		Q2	2011	Q3	Q4		Q1	Q		Q3	Q	1	Q1
3																		Mar Apr		ın lul	Aug Sep		Occ Ion							Jan Feb Mar
4 ID	Task Name	Duration	Jan Feb	IVIAI	Api iviay	Juli Jul	Aug	бер Ост	NOV DEC	Jan Feb	IVIAI /	Api iviay Ju	ili Jul 7	Hug Se	p Oct N	ov Dec	Jan Feb	iviai Api	iviay Ju	ili Jul	Aug Sep	OCI NOV I	Jec Jan	reb ivid	ii Api ivia	ay Jun	Jul Aug Sel	OCI INC	N Dec	Jan Feb Iviai
						 				-	+					-	1		+	-	+ + +			-				+ +	+	
93 7.16		4 wks		1																										+
94 7.17		3wks		<u>i </u>																										
95 7.18		1 wk																					*							<u>i </u>
96 7.19		1 wk																					*							1
97 7.20	Submit Conformity with Participation Statement	1 wk																					*							
98 7.21	Submit Note on Representation and how taken account of	1 wk		i I																			*						$\neg \neg$	
99 7.22	Publicise submission of Plan	1 wk		i i																			- 1						7	
100 8	Strategic Environmental Assessment																													
101 8.1	Collate Baseline Environmental Information	4 wks																												
102 8.2	Scoping Report	4 wks		1																									+	
103 8.3		1 wk	+ +	1	-	 	-			- 	+ +	- 					1 1 1		+ +		+ + +				+ +			+ +	+	
104 8.4	Gateway Consideration Period	8wks	+ +	1	-	 	+			+	+-+						 		+		+ + +			 	+ +			+ +	+	
105 8.5	Consult Other Relevant Parties	8 wks	+	!!		 					+ +	-	\rightarrow			-	+		+-+	-	+		_	-	+ +			+ +	+	+
			+			 										_	┃ 		+	_	 			 				+	+	+
106 8.6	Digest Comments Received	4 wks	+	1 1		 				_						_	┃ 		+	_	 			 				+	+	+
107 8.7	Prepare Environmental Report	12 wks		i									\rightarrow				\blacksquare		+-+	_	+							+	+	\longleftarrow
108 8.8	Report to Joint Committee along with MIR - 16/02/10 (TBC)	<u> </u>	\bot				\perp	\rightarrow		*		$-\!\!\!+\!\!\!\!-\!\!\!\!\!+$			\bot		\blacksquare		\bot		$oldsymbol{oldsymbol{\sqcup}}$			lacksquare	\bot			1	—	ullet
109 8.9	4 Authorities Ratification	4 wks		!!																	$oxed{oxed}$	\bot			\bot					
110 8.10	Printing	2 wks		<u> </u>																										
111 8.11	Publish Environmental Report			iΞΤ								*																		
112 8.12		1 wk		i I								1																	$\neg \neg$	
113 8.13	Consult on Environmental Report along with MIR	6wks		ì																									$\neg \neg$	
114 8.14		6 wks				1 1		1 1											1 1										7	
115 8.15		46 wks		† †																									+ +	
116 8.16	Joint Committee Approval - 14/02/11 (TBC)	2 wks		1			+ +										1 +												+	
117 8.17		4 wks	+ +	i	-	 	+ +			- 	+ +	- 					1 1 1		+ +		+ + +				+ +			+ +	+	
118 8.18		2 wks	+ +	+	-	 	+-+			+	+-+						 		_		+ + +			 	+ +			+ +	+	
119 8.19		1 wk	+ +	!	-	+ +	+	-++		+ +	+	-				_	 		_	-	+ + +	- +		+ +	+ +			+ +	+	
120 8.20		8 wks	+	+ +		 	+	\rightarrow			+ +	-	\rightarrow			-	+				+		_	-	+ +			+ +	+	+
			+	i - 1			+				+				+		┃											+	+	
121 8.21		10 wks	-	i 		 				-	+					-	1							-				+ +	+	
122 8.22	Joint Committee Approval - 07/11/11 (TBC)	2 wks						\rightarrow					\rightarrow				\blacksquare		+	_	+	*						+	+	\longleftarrow
123 8.23		4 wks																												+
124 8.24		3wks																											/	
125 8.25		1 wk		i																			*							
126 8.26		1 wk																					*							
127 9	Examination of Proposed Plan and Consideration of Report	52 wks																												
128 9.1	Examination	51wks																												
129 9.2	Report published	1 wk		i I																										
130 9.3	Consideration period	13 wks		ì																										
131 10	Ministers Approve/Modify/Reject Plan	4 wks		! [
132 10.1		1 wks		: 1						1 1	1 1										1 1 1								\neg	
133 11	Publish Plan	13 wks		i I						1 1	1 1										1 1 1								\neg	
134 11.1		4 wks		1						 							 		1 1		† † †	1 1			- - - - - - - - - - 	+ +		1 1	\dashv	
135 12		13 wks		: 1			+	-		1 1	1 1				+				1 1	1	 	\rightarrow	_		+	_		1 1	+	
	SDPA publish	4 wks		! 		+-+	+	+		+ + -	+	+++	+		+		 		+-+		 	+++		\vdash	+ +	+	- - 	+	+	
137	OUT A PUBLISH	4 WK5	+	╁		 	+	-+		+	+ +	+			+		╫┼┼		+ +	-	+ + +	\rightarrow		 	+	- - 	-+	1 -	+	+
	OTHER RELATER PROJECTO KEY OTA OFO (12 b o Circilla P		+ + -	i 		 	+	+		- 	+	-+			+	-	╫┷┼┷┼		+	-	+ + - !	-+-	-	\vdash	+		- - 	+-+	+	+
138	OTHER RELATED PROJECTS KEY STAGES (to be finalised)			-		 	+	\rightarrow		- 	+	-+-+			+	_	╫─┼─┼		+	-	 			\vdash	+			+	+	+
139 13	Authority Local Development Plans						+	-		+	+	+	_	_	+	_	\parallel		+	_	+ + +	\rightarrow			+		-+	+	$+\!-\!\!\!-$	+++
140 13.1	Angus		\bot				\perp	\rightarrow			+	$-\!\!\!+\!\!\!\!-\!\!\!\!\!+$			\bot		\blacksquare		\bot		+	\longrightarrow		lacksquare	\bot			1		+++
141 13.2						$oxed{oxed}$	\perp							_			\parallel				\bot				\bot					
142 13.3				i I																										
143 13.4																														
144 14	Authority Local Housing Strategies			!																										
145 14.1				: 1									Draft					Fina	ıl											
146 14.2				i I																						1 1			7	
147 14.3				i i					Dra	ft											1 1 1								\neg	
148 14.4			1 1	1 1			1 1			1 1		1 1									1 1 1				1 1			1 1	+	
1-10 1-1.4	1. 5.4. 6.1	1	1 1							<u> </u>							<u> </u>				1 1			<u> </u>						

TAYplan Strategic Development Plan Project Plan 2009-2012 Version: 9.0 Updated: 11/08/09

1	ВС	BD	BE 20	BF	BG	ВН	ВІ	BJ	В
2		Q2			Q3			Q4	
3	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	De
5									
6									
7									
9									
10									
11 12									
13									
14									
15 16									
17									
18									
19 20									
21									
22									
23 24									
25									
26									
27 28		-			-				
29									
30		 		-	 		-	 	_
31							1		\vdash
33									
34 35		 			 			 	_
36									
37									
38									
40									
41									
42									
44									
45									
46 47									
48									
49									
50 51									
52									
53 54									
55									
56									
57 58									
59									
60									
61 62									
63									
64									
65 66		 			 				
67									
68 69		 			 			 	_
70									
71									
72 73									
74									
75									
76 77									
78									
79									
80								 	<u> </u>
82									
83									
84 85				 			-	 	\vdash
86									
87				\vdash					
88 89		 		l	 			-	
90									
91		-			-			-	
92		I			l			<u> </u>	

TAYplan Strategic Development Plan Project Plan 2009-2012 Version: 9.0

Updated: 11/08/09

	ВС	BD	BE	BF	BG	ВН	ВІ	BJ	BK
1			20	13					
2		Q2			Q3			Q4	
3	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
4									
93									
94									
95									
96 97									
98									
99									
100									
101									
102									
103									
104						-			
105 106									
107									
108									
109									
110									
111									
112									
113									
114 115									
116									
117									
118									
119									
120									
121									
122									
123 124									
125									
126									
127									
128									
129									
130									
131	_								
132 133	*				-	-			-
134					-	1			-
135		$\overline{}$							
136		*							
137									
138									
139									<u> </u>
140									
141 142	-		-	-	-	<u> </u>	-	-	-
143						<u> </u>		 	<u> </u>
144									
145					l	1			
146									
147									