
REPORT TO: DUNDEE, PERTH, ANGUS AND NORTH FIFE                       
STRATEGIC DEVELOPMENT PLANNING AUTHORITY 
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REPORT ON: TAYPLAN UPDATED ACTION PROGRAMME 
 
REPORT BY: PAMELA EWEN, STRATEGIC DEVELOPMENT PLANNING 

AUTHORITY MANAGER 
 
REPORT NO: SDPA03-2014 
 
 
1 PURPOSE OF REPORT 
 
1.1 This report sets out the Updated Action Programme (Appendix One) which 

accompanies the Main Issues Report. The Action Programme focuses on the 
actions required to implement the Approved Plan.  The purpose of the report 
is to seek approval of the updated Action Programme.  

 
2 SUMMARY  
 
2.1 TAYplan’s existing approved Action Programme (June 2012) was prepared in 

parallel with the Proposed Plan and sets out the aspirations behind the Plan 
and the actions required to deliver the spatial strategy. 

 
2.2  There is an ongoing requirement to keep Action Programmes under review 

and up to date.  Authorities are required to re-publish the Action Programme 
within 2 years after the last publishing (or re-publishing) of it.  For TAYplan, 
the existing approved Action Programme (June 2012) requires to be updated 
and re-published by June 2014. 

 
3 RECOMMENDATION 
 
3.1 It is recommended that the Joint Committee: 
 

a) Approve the updated Action Programme (Appendix One). 
 
4 FINANCIAL IMPLICATIONS 
 
4.1 The Action Programme will be printed alongside the Main Issues Report, with 

an approximate cost of £250 from the approved revenue budget. 
 
5 UPDATED ACTION PROGRAMME 
 
5.1 TAYplan’s updated Action Programme sets out the key actions required to 

deliver the policies and proposals within the approved Strategic Development 
Plan (June 2012).  To ensure the efficient and timely delivery of the Strategic 
Development Plan, it is important to identify the actions required to deliver the 
strategy as early as possible to give confidence to the providers and funders 
of the required infrastructure and services to commence early planning and 
timely implementation.  For this reason, it is very important for the Action 
Programme to remain up to date and therefore subject to regular review. 
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5.2 Town and Country Planning (Scotland) Act 1997 requires that: 
‘The authority must keep the action programme under review and must 
update and re-publish it: 
(a) whenever required to do so by the Scottish Ministers, and 
(b) (subject to paragraph (a)) whenever they think it appropriate to do so but 
in any event within 2 years after last publishing (or re-publishing) it.’ 

 
In respect of this, there is a requirement for TAYplan’s Action Programme to 
be re-published before June 2014.  Following approval, the programme will 
be published, two copies sent to Scottish Ministers and a copy placed in each 
public library in the TAYplan area.  Thereafter, it is considered appropriate to 
review the existing format of the Action Programme and update again 
alongside the Proposed Plan in 2015. 

 
5.3 The Town and Country Planning (Development Planning) (Scotland) 

Regulations 2008 outline that, in compiling the Action Programme, the 
Strategic Development Planning Authority must seek and have regard to the 
views of the Scottish Ministers and, any person whom that authority proposes 
to specify by name in the Action Programme. Consequently, TAYplan sought 
comments from officers of the 4 Constituent Councils, Key Agencies and the 
other persons (Lead Partners(s)) specified in the Action Programme, 
requesting updates on all actions within the Action Programme. 

 
5.4  In addition, a review of recent policy and proposals was undertaken to ensure 

that all national, strategic and local projects are up to date and are cross 
referenced, where necessary.  Furthermore, those changes recorded in the 
committee report: SDPA04-2013 Project Plan Update (26th March 2013), were 
also included in this update, unless any further updates were outlined which 
superseded these.   

 
6 NEXT STEPS 
 
6.1 A review of the approach taken in TAYplan’s Approved Action Programme will 

be undertaken during 2014, ahead of a Proposed Action Programme being 
published alongside the Proposed Strategic Development Plan in 2015. 

 
6.2 Some work has begun on this to look at Action Programmes prepared 

elsewhere and what is considered to be best practice.  The Scottish 
Government have also considered different styles of completed Action 
Programmes.  Whilst there is no published document on this, discussion with 
the Scottish Government has developed an understanding of best practice 
examples. 

 
7 CONSULTATIONS 
 
7.1 The Treasurer and Clerk to TAYplan, the Director of Communities, Angus 

Council, The Director of City Development, Dundee City Council, Head of 
Enterprise, Planning & Protective Services, Fife Council and the Head of 
Planning & Regeneration, Perth & Kinross Council have been consulted and 
are in agreement with the contents of this report. 

 
8 BACKGROUND PAPERS 
 
8.1 Circular 6/2013: Development Planning, Scottish Government 

(http://www.scotland.gov.uk/Resource/0044/00441577.pdf)  
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8.2 Town and Country Planning (Scotland) Act 1997 
(http://www.scotland.gov.uk/Publications/2005/01/20576/50663) 

 
8.3 Planning etc. (Scotland) Act 2006 

(http://www.legislation.gov.uk/asp/2006/17/pdfs/asp_20060017_en.pdf)  
 
8.4 SDPA04_2013 Project Plan Update (26th March 2013) 
 (http://www.tayplan-sdpa.gov.uk/about-us/joint-committee/reports/2013-

meetings)  
 
8.5 Town & Country Planning (Development Planning) (Scotland) Regulations 

2008 (http://www.legislation.gov.uk/ssi/2008/426/contents/made)  
 
Pamela Ewen 
Strategic Development Planning Authority Manager 
13 February 2014 
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This Action Programme has been prepared in partnership with the above Stakeholders, all of whom are 
committed to supporting the delivery of the TAYplan Strategic Development Plan.
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TAYplan’s Action Programme

What is the Proposed Action Programme?
The TAYplan Strategic Development Plan covers Dundee 
City, Angus, Perth and Kinross and North Fife and excludes 
the Loch Lomond and Trossachs and the Cairngorms 
National Parks. Section 21 of the Planning etc. (Scotland) Act 
2006 requires the Strategic Development Planning Authority 
(SDPA) to prepare an Action Programme to accompany the 
Strategic Development Plan which sets out the aspirations 
behind the programme. This will help set out the strategic 
actions and partnership required to shape the Strategic 
Development Plan and crucial to the long term achievement 
of	the	spatial	strategy.	To	ensure	the	efficient	and	timely	
delivery of the Strategic Development Plan it is important 
to identify the infrastructure that is required as early as 
possible	to	give	confidence	to	the	providers	and	funders	
of the required infrastructure and services to commence 
early planning and timely implementation. This Programme 
has been developed in consultation with TAYplan’s Key 
Stakeholders, The Scottish Government and other persons 
specified	(Lead	Partners).	Other	delivery	bodies	are	also	
listed. Funding commitment will be dependent on future 
Government spending reviews and public and private sector 
finance	for	the	national	and	regional	infrastructure	priorities	
identified	in	the	Strategic	Transport	Projects	Review	and	
Regional Transport Strategies. 

There is an ongoing requirement to keep Action Programmes 
under review and up to date.  Authorities are required to re-
publish the Action Programme within 2 years after the last 
publishing (or re-publishing) of it.  For TAYplan, the existing Map 1: TAYplan SDPA

4
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approved Action Programme (June 2012) requires to be updated and re-published by June 2014.  Through Local Development Plans, and 
other relevant plans and strategies, more detail will be provided on the actions required to deliver the strategy.

Many	actions	are	from	existing	proposals	contained	within	the	National	Renewables	Infrastructure	Plan	(NRIP),	Strategic	Transport	Projects	
Review (STPR) and the Regional Transport Strategies (RTS’s). The NRIP, published by Scottish Enterprise and the Highlands and Islands 
Enterprise, outlines the steps required to realise Scotland’s ambition to establish itself as a premier destination for the manufacture and 
installation of offshore renewable energy devices. The STPR sets the Scottish Government's 29 transport investment priorities for the next 
20 years.  Regional Transport Strategies are statutory documents which provide an analysis of transport characteristics, provision, trends 
and	issues	within	their	associated	region	and	set	out	a	Vision	and	Objectives	over	a	10	-	15	year	horizon	for	meeting	the	transport	needs	of	
people and businesses throughout their regions.Two Regional Transport Partnerships’ Strategies cover the TAYplan area - the Tayside and 
Central Scotland Transport Partnership (Tactran) covers Angus, Dundee City and Perth & Kinross and the South East of Scotland Transport 
Partnership, (SEStran) covers North Fife. 

A Strategic Habitats Regulations Appraisal is being undertaken separately from the NRIP, STPR and RTS’s with their associated conclusions 
and	generic	mitigation	to	be	taken	into	account	at	lower	level	Habitats	Regulations	Appraisal	assessments.		Other	national	strategies	have	
also been considered in preparing this Action Programme.  The Infrastructure Investment Plan (December 2011) sets out why the Scottish 
Government invests, how it invests and what it intends to invest in up to 2030 by sector.  The Scottish Government’s Cities Strategy 
(December 2011) sets out how the cities and city regions will work together to support more effective collaboration and optimise their 
contribution to Scotland.

As the Action Programme is delivered, the region must adapt to a reduction in public resources, aligning what is available against agreed 
priorities,	bringing	forward	new	and	innovative	means	of	maximising	resources.	While	the	strategic	objectives	in	this	Action	Programme	
are	defined	over	a	long	period	of	time,	the	scale	and	nature	of	delivering	these	objectives	will	be	conditioned	by	the	immediate	economic	
circumstances. How we respond to these circumstances will be critical for the success of this Action Programme and consequently the 
Strategic Development Plan.
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TAYplan’s Actions Mapped

This	Action	Programme	outlines	the	key	activities	over	the	medium	and	long	term	that	need	to	be	undertaken	to	support	the	vision,	objectives	
and	TAYplan’s	spatial	strategy	and	should	be	read	in	conjunction	with	the	Strategic	Development	Plan.	The	Plan	should	be	referred	to	for	a	full	
explanation	of	TAYplan’s	vision,	objectives	and	spatial	strategy.

These actions are detailed in the text which follows. Map 2: TAYplan’s Spatial Strategy

6

INSET 1

INSET 2

Geographically Specific Actions

KEY

1

Key ‘A’ class roads

Key Motorways

Main Rail Lines

Location Specific Actions

Principal Settlements

Perth Core Area

Undeveloped Coast

Green Belt

1

2 3

4

5
67

9

12

13

14

15
16 17

21

24

25

26

27

28 29

3010

11

18

19

20

22
23

31
8

© Crown copyright and database right 2014. All rights reserved. Ordnance Survey Licence number 100053960

COMMITTEE V
ERSIO

N



INSET 1 – Perth Core Area Actions INSET 2 – Dundee Core Area Actions

  Maps 3 and 4:	Inset	maps	for	Perth	and	Dundee	Core	Areas	showing	geographically	specific	actions	in	more	detail

These actions are detailed in the text which follows.
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Project/ 
Proposal – 
The Action

*(map reference number)

Po
lic

y/
Pr

op
os

al

Description and 
Strategic Fit

Phasing of 
Actions

Timing

       1st          2nd
   12 years  8 years  

Fu
nd

in
g

Lead Partner(s)/ 
Person 

Responsible 
(plans and strategies to be 

delivered through)/
and other delivery bodies

Priority of 
Actions/ % 
Delivered

High    Med    Low
Evidence and 

Progress

Geographically Specific

Strategic Park and 
Ride/ Park and 
Choose facilities 
serving Dundee at:

1*
Dundee West

2*
A90 Dundee North 
at Forfar Road

3*
A92 Dundee East 
at	Monifieth

4*
A92 South of Tay 
Bridge

P
ro

po
sa

l 1

•	 Improve accessibility, 
business, leisure and 
tourism connectivity and 
transport integration.

•	 Reduce the requirement 
of motorists having to 
travel into the city centre 
for parking.

•	 Greater sustainability in 
travel.

•	 Reducing TAYplan’s 
carbon footprint, 
enhancing climate 
change adaptation/
mitigation.

•	 Reduce air pollution 
in the Air Quality 
Management Area of 
Dundee.

•	 Encouraging modal 
shift, integration and 
accessibility.

1. Dundee West
Potential sites have 
been assessed and 
it is now proposed to 
proceed with the site 
immediately to the west 
of Dundee Airport.
2. Forfar Road
Longer term possibility 
and will be reassessed 
once other sites around 
the city have been 
established.
3. A92 (near Monifieth)
Longer term possibility 
and will be reassessed 
once other sites around 
the city have been 
established.
4. South of Tay Bridge
A		site	adjacent	to	the	
Tay Bridge roundabout 
was	confirmed	through	
the examination 
process for the St. 
Andrews and East Fife 
Local Plan.

D
un
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e 

W
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t

A
90
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or
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t F
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fa
r R
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d

A
92

 E
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t o
f D
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e

A
92

 S
ou

th
 o

f T
ay

 B
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ge

Tr
an

sp
or

t S
co

tla
nd

, T
ac

tra
n,

 S
E

S
tra

n,
 L

oc
al

 A
ut

ho
rit

ie
s

Transport Scotland 
(STPR), Tactran 
(RTS), SEStran 
(RTS), Fife Council 
(LTS & LDP), Dundee 
City Council (LTS & LDP), 
Perth & Kinross Council 
(LTS & LDP), Angus 
Council 
(LTS & LDP)

D
un
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e 

W
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t -
 2

5%
 d

el
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ed

A
90
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t F
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fa
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d 

- 0
%

 d
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A
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f D
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- 0

%
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A
92
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20
%
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el
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ed

•	 STPR	project	8	–	
Serving Dundee: 
Invergowrie, Forfar 
Road, A92 and 
Forgan.

•	 Regional Transport 
Partnerships are to 
bring forward Park and 
Ride facilities.

•	 Detailed feasibility 
business case and 
design work being 
progressed by Tactran 
and SEStran.

•	 Planning permission 
for proposed Park & 
Ride site at Dundee 
West (Riverside Drive) 
refused planning 
permission	in	October	
2013.

National Actions (contained within NPF2 and STPR)Action Programme Schedule
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Project/ 
Proposal – 
The Action

*(map reference number)

Po
lic

y/
Pr

op
os

al

Description and 
Strategic Fit

Phasing of 
Actions

Timing

       1st          2nd
   12 years  8 years  

Fu
nd

in
g

Lead Partner(s)/ 
Person 

Responsible 
(plans and strategies to be 

delivered through)/
and other delivery bodies

Priority of 
Actions/ % 
Delivered

High    Med    Low
Evidence and 

Progress

5*
A90 upgrade 
through or around 
Dundee

P
ro

po
sa

l 1

•	 Reduce	conflict	between	
strategic and severance 
of	local	traffic	in	Dundee.	

•	 Improve connectivity 
between Aberdeen, the 
Central Belt and within 
and through the region.

•	 Contribute	significantly	to	
reducing	journey	times	
between the Central Belt 
and Aberdeen.

•	 Consequential 
environmental	benefits	
for those living and 
working	adjacent	to	the	
A90.

•	 Increase the appeal of 
the city as a place to live, 
work and visit.

•	 Contribute to improved 
air quality in Dundee.

•	 Improve public transport 
efficiency.

•	 Appraised by the 
Scottish Government 
in relevant documents 
(see Transport Scotland 
website: http://www.
transportscotland.gov.
uk/).

Assessment of 
route options
•	 Transport Scotland 

and Tactran require 
to lead to inform the 
next SDP (Strategic 
Development Plan)

A
ss
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sm

en
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 a

nd
 Im
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em

en
ta

tio
n

Im
pl
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ta
tio

n

Tr
an

sp
or

t S
co

tla
nd

Transport Scotland 
(STPR), Tactran 
(RTS), Dundee City 
Council, Angus Council, 
Perth & Kinross Council

A
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sm

en
t o

f r
ou

te
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en
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tio
n 

- 0
%

 d
el

iv
er

ed

•	 STPR	project	29.
•	 Project	highlighted	in	

NPF2.
•	 Improving A90 through 

or around Dundee 
is included within 
Tactran’s RTS Delivery 
Plan 2008-2023.

•	 Transport Scotland 
and Tactran are 
seeking to progress 
some appraisal work 
to inform a future 
review of TAYplan’s 
Strategic Development 
Plan.
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Project/ 
Proposal – 
The Action

*(map reference number)

Po
lic

y/
Pr

op
os

al

Description and 
Strategic Fit

Phasing of 
Actions

Timing

       1st          2nd
   12 years  8 years  

Fu
nd

in
g

Lead Partner(s)/ 
Person 

Responsible 
(plans and strategies to be 

delivered through)/
and other delivery bodies

Priority of 
Actions/ % 
Delivered

High    Med    Low
Evidence and 

Progress

Non Geographically Specific

Improvements 
to A92 between 
Edinburgh and 
Dundee (route 
management & 
targeted individual 
investments)

(Action relates to 
the Proposed road 
upgrade or route 
management, in 
proposals map)

P
ro

po
sa

l 1

•	 Better connectivity to 
regional hubs.

•	 Maintain and enhance 
safety of the network.

Ongoing

Tr
an

sp
or

t S
co

tla
nd

Transport Scotland 
(STPR), Tactran 
(RTS), SEStran
(RTS), Fife Council

0%
 d

el
iv

er
ed

•	 STPR	project	5.
•	 Transport Scotland’s 

Strategic Transport 
Projects	Review	
indicates that on the 
A92, enhancement 
is limited to route 
management and 
targeted individual 
investments.

•	 Some of these 
measures have 
already been 
implemented or are 
currently committed, 
others are awaiting 
approval and/or 
programming.
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Project/ 
Proposal – 
The Action

*(map reference number)

Po
lic

y/
Pr

op
os

al

Description and 
Strategic Fit

Phasing of 
Actions

Timing

       1st          2nd
   12 years  8 years  

Fu
nd

in
g

Lead Partner(s)/ 
Person 

Responsible 
(plans and strategies to be 

delivered through)/
and other delivery bodies

Priority of 
Actions/ % 
Delivered

High    Med    Low
Evidence and 

Progress

Electrification	of	
the Strategic Rail 
Network

P
ro

po
sa

l 1

•	 Expands opportunities 
for communities and 
businesses by promoting 
environmental quality 
and good connectivity, 
reducing	journey	times.	

•	 Promotes more 
sustainable patterns of 
travel, transport and land 
use. 

•	 Assists in reducing 
TAYplan’s carbon 
footprint and facilitates 
adaptation/mitigation to 
climate change. 

•	 The	projects	aims	are	
to	create	an	electrified	
rail network which will 
reduce	journey	times,	
operating costs and 
emissions.

•	 Enhancing tourism 
appeal and opportunities.

Phase 3
•	 Electrification	of	

routes between 
Glasgow, 
Edinburgh, Perth 
and Dundee, 
including the Fife 
Circle.

Phase 5
•	 Electrification	from	

Perth to Inverness 
and Aberdeen.

Tr
an

sp
or

t S
co

tla
nd

Transport Scotland 
(STPR), Scottish 
Government (NPF2 & 
NPF2 Action Programme), 
Network Rail

0%
 d

el
iv

er
ed

•	 STPR	project	6.
•	 Through the High 

Level	Output	
Specification	(HLOS),	
Scottish Ministers’ 
gave a commitment 
of 100 kms/annum 
electrification	during	
Control Period (CP) 
5	(2014	–	2019)	and	
there is an aspiration 
that northwards to 
Perth should be a 
priority	during	CP5	
(Phase	5).
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Project/ 
Proposal – 
The Action

*(map reference number)

Po
lic

y/
Pr

op
os

al

Description and 
Strategic Fit

Phasing of 
Actions

Timing

       1st          2nd
   12 years  8 years  

Fu
nd

in
g

Lead Partner(s)/ 
Person 

Responsible 
(plans and strategies to be 

delivered through)/
and other delivery bodies

Priority of 
Actions/ % 
Delivered

High    Med    Low
Evidence and 

Progress

A9 upgrading 
from Dunblane to 
Inverness

(Action relates to 
the Proposed road 
upgrade or route 
management, in 
proposals map)

P
ro

po
sa

l 1

•	 Remove congestion 
and improved safety 
through Grade 
Separated Junctions at 
Auchterarder, Blackford 
and at Inveralmond and 
Broxden roundabouts 
at Perth contributing to 
reduced	journey	times,	
improved	journey	time	
reliability and improved 
road safety.

•	 Improve operational 
effectiveness of the A9.

•	 Improved regional and 
national connectivity for 
business, leisure and 
tourism by reducing 
journey	times	and	
improving	journey	time	
reliability.

•	 Significant	reduction	in	
the severity of accidents 
and driver frustration.

•	 Contribution to the 
Scottish Government’s 
purpose of increasing 
sustainable economic 
growth.

•	 Improving connectivity 
within and through 
TAYplan.

First Phase
•	 Grade separation 

of	all	junctions	
on the A9 from 
(and including) 
Keir Roundabout 
(Dunblane) to 
south of Broxden 
roundabout (Perth).

•	 A9 Dual 
Carriageway 
between Perth and 
Inverness.

•	 Grade separation 
of Broxden 
Roundabout and 
Inveralmond 
Roundabout at 
Perth.

Tr
an

sp
or

t S
co

tla
nd

Transport Scotland 
(STPR), Tactran 
(RTS), Perth & Kinross 
Council (LTS & LDP)

Fi
rs

t P
ha

se
 - 

5%
 d

el
iv

er
ed

S
ub

se
qu

en
t P

ha
se

s 
- 0

%
 d

el
iv

er
ed

•	 STPR	project	16.
•	 The Scottish 

Government has made a 
long term commitment to 
dualling the A9 between 
Perth and Inverness, 
with the publication of the 
Infrastructure Investment 
Plan.

•	 The Scottish 
Government’s 
commitment has been 
given for delivering the 
dual carriageway on 
the A9 between Perth 
and Inverness.  The 
funding and delivery 
of works at Broxden 
and Inveralmond 
roundabouts (within the 
STPR	project	16)	at	
Perth have not yet been 
confirmed.

•	 Junction Improvements 
at Auchterarder have 
now commenced on-site 
and are scheduled for 
completion May2014. 

•	 The development work 
is underway on A9 
upgrading and the award 
of	two	major	contacts	
was	announced	on	25	
September 2012.
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Project/ 
Proposal – 
The Action

*(map reference number)

Po
lic

y/
Pr

op
os

al

Description and 
Strategic Fit

Phasing of 
Actions

Timing

       1st          2nd
   12 years  8 years  

Fu
nd

in
g

Lead Partner(s)/ 
Person 

Responsible 
(plans and strategies to be 

delivered through)/
and other delivery bodies

Priority of 
Actions/ % 
Delivered

High    Med    Low
Evidence and 

Progress

Rail enhancement 
on the Highland 
Main Line between 
Perth and Inverness

P
ro

po
sa

l 1

•	 Improved business, 
leisure and tourism 
connectivity.

•	 Increase service 
frequency.

•	 Reduce	journey	times.
•	 Reducing TAYplan’s 

carbon footprint, 
enhancing climate 
change adaptation/
mitigation.

•	 Promotes strong, 
sustainable growth 
for	the	benefit	of	the	
TAYplan region.

•	 Improved connectivity 
within and through 
TAYplan.

First Phase
•	 Seek to maximise 

service frequency 
and	journey	
times on existing 
infrastructure.

Second Phase
•	 Infrastructure 

enhancements to 
allow even faster 
services and more 
frequent to operate.

•	 Aims to achieve 
a	further	journey	
time reduction 
of approximately 
10 minutes, an 
hourly service 
and increased 
opportunities for 
freight. Tr

an
sp

or
t S

co
tla

nd

Transport Scotland 
(STPR), Network Rail, 
ScotRail, Tactran (RTS), 
SEStran (RTS)

Fi
rs

t P
ha

se
- 1

00
%

 d
el

iv
er

ed

 S
ec

on
d 

P
ha

se
 - 

0%
 d

el
iv

er
ed

•	 STPR	project	17.
•	 Long distance services 

between Perth and 
Inverness were 
increased from 9 to 11 
per day in December 
2011.  

•	 Action highlighted 
in Scotland’s 
Infrastructure 
Investment Plan 
(December 2011).

•	 The	first	phase	of	
the	project	has	been	
completed delivering 
two extra trains each 
way per day from 
December 2011 
and	journey	time	
improvements of up 
to 18 minutes from 
December 2012.  This 
stage was completed 
in December 2012. 

13COMMITTEE V
ERSIO

N



Project/ 
Proposal – 
The Action

*(map reference number)

Po
lic

y/
Pr

op
os

al

Description and 
Strategic Fit

Phasing of 
Actions

Timing

       1st          2nd
   12 years  8 years  

Fu
nd

in
g

Lead Partner(s)/ 
Person 

Responsible 
(plans and strategies to be 

delivered through)/
and other delivery bodies

Priority of 
Actions/ % 
Delivered

High    Med    Low
Evidence and 

Progress

Rail service 
enhancement 
between Aberdeen 
and the Central Belt

P
ro

po
sa

l 1

•	 Greater sustainability in 
travel.

•	 Reducing the region’s 
carbon footprint, 
enhancing climate 
change adaptation/
mitigation.

•	 Opportunities	for	
environmental quality 
and enhanced 
connectivity for 
businesses, communities 
and tourism.

•	 Better connectivity to 
regional hubs.

•	 Improve strategic 
network	efficiency	and	
connectivity within the 
TAYplan region.

•	 Improve reliability and 
operational	efficiency	
of the transport network 
within Dundee.

First Phase
•	 Line speed 

improvements, 
additional loops to 
allow passing of 
freight trains and 
upgraded signalling 
along the entire 
length of the line to 
reduce headway 
times.

Second Phase
•	 Upgrade single 

track to double 
track at Usan, 
including a new 
bridge over 
Montrose Basin.

Fi
rs

t P
ha

se

S
ec

on
d 

P
ha

se

Tr
an

sp
or

t S
co

tla
nd

Transport Scotland 
(STPR), Network Rail, 
Scotrail, Tactran (RTS), 
SEStran (RTS)

0%
 d

el
iv

er
ed

•	 STPR project 23.
•	 Tay Estuary Rail Study 

contributes to this.
•	 The deliverability of the 

intervention is considered 
technically and operationally 
feasible.

•	 Additional calls introduced 
at Broughty Ferry, 
Invergowrie and Gleneagles 
with December 2011 rail 
timetable.

•	 Action highlighted in 
Scotland’s Infrastructure 
Investment Plan (December 
2011).

•	 Transport Scotland has 
commissioned Network Rail to 
deliver an initial feasibility study 
on ways to reduce journey 
times and improve service 
provision on the Aberdeen 
to Central Belt route. The 
study which is expected to be 
completed by the end of 2013, 
will develop a ‘menu’ of options 
to deliver in Control Period 5 
(2014 – 2019) and 6 (2020 
– 2024).
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Project/ 
Proposal – 
The Action

*(map reference number)

Po
lic

y/
Pr

op
os

al

Description and 
Strategic Fit

Phasing of 
Actions

Timing

       1st          2nd
   12 years  8 years  

Fu
nd

in
g

Lead Partner(s)/ 
Person 

Responsible 
(plans and strategies to be 

delivered through)/
and other delivery bodies

Priority of 
Actions/ % 
Delivered

High    Med    Low
Evidence and 

Progress

Improving rail 
infrastructure 
and connectivity 
regionally and 
nationally

(See also STPR 
Projects
•	 17:	Highland	

Mainline and 
•	 23: Aberdeen 

to Central Belt)

P
ro

po
sa

l 1
•	 Promote more 

sustainable and 
integrated travel options 
and opportunities for 
regional and national 
travel.

•	 Supports	STPR	Projects	
17	and	23	improving	
rail services between 
Inverness and Perth 
and Aberdeen and the 
Central Belt.

•	 Reducing the region’s 
carbon footprint, 
enhancing climate 
change adaptation/
mitigation.

•	 Opportunities	for	
environmental quality 
and enhanced 
connectivity for 
businesses, communities 
and tourism.

•	 Better connectivity to 
regional hubs and with 
Central Belt.

•	 Enhanced rail 
connectivity for local 
stations.

To be delivered through-
•	 STPR	Project	17:	

Highland Main Line 
enhancements 
(Transport 
Scotland).

•	 Tay Estuary Rail 
Study (Tactran).

•	 STPR	Project	23:	
Rail Enhancements 
Aberdeen to 
Central Belt 
(Transport 
Scotland). 

•	 Progress a 
business case 
for the potential 
for relocating 
Invergowrie rail 
station to Dundee 
West (Tactran ).

•	 Enhanced 
Gleneagles station 
and improved 
access (‘access for 
all’ improvements 
to the station and 
a new ‘access 
road’ from the 
A823) (Tactran, 
Perth & Kinross 
Council & Transport 
Scotland).

Tr
an
sp
or
t	S

co
tla
nd
	(S

TP
R
	P
ro
je
ct
s	
17
	&
	2
3)
,	T
ac
tra
n,
	D
un
de
e	
C
ity
	C
ou
nc
il,
	P
er
th
	&
	K
in
ro
ss
	

C
ou

nc
il,

 A
ng

us
 C

ou
nc

il

Transport Scotland 
(STPR – Projects 17 
and 23), Tactran (RTS), 
Dundee City Council 
(LTS and LDP), Perth 
& Kinross Council 
(LTS and LDP), Angus 
Council (LTS and LDP), 
ScotRail, Network Rail, 
SEStran (RTS)

P
ro

gr
es

s 
bu

si
ne

ss
 c

as
e 

fo
r p

ot
en

tia
l r

el
oc

at
in

g 
of

 In
ve

rg
ow

rie
 s

ta
tio

n 
to

 D
un

de
e 

W
es

t -
 9

0%
 d

el
iv

er
ed

E
nh

an
ce

 G
le

ne
ag

le
s 

st
at

io
n 

an
d 

im
pr

ov
e 

ac
ce

ss
 - 

45
%

 d
el

iv
er

ed

•	 Rail service 
enhancements through 
the region are included 
in	STPR	Projects	17:	
Highland Main Line and 
23: Aberdeen to Central 
Belt (Transport Scotland). 

•	 TERS is included 
within the Tactran RTS 
Delivery Plan 2008-2023 
(Tactran).

•	 Invergowrie relocation to 
Dundee West Feasibility 
identified	as	part	of	
TERS. Business case to 
be progressed (Tactran).

•	 Gleneagles Station 
Enhancements,	identified	
as part of TERS, have 
been taken forward 
by a Steering Group 
consisting of Tactran, 
Perth & Kinross Council, 
Transport Scotland, 
First ScotRail and 
Network Rail.  Work has 
commenced on site to 
provide a link road and 
expanded car park, bus/
rail interchange, Access 
for All lifts, improved 
customer information 
and station building 
enhancements, to be 
completed by May 2014.
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Project/ 
Proposal – 
The Action

*(map reference number)

Po
lic

y/
Pr

op
os

al

Description and 
Strategic Fit

Phasing of 
Actions

Timing

       1st          2nd
   12 years  8 years  

Fu
nd

in
g

Lead Partner(s)/ 
Person 

Responsible 
(plans and strategies to be 

delivered through)/
and other delivery bodies

Priority of 
Actions/ % 
Delivered

High    Med    Low
Evidence and 

Progress

East Coast corridor 
between Aberdeen 
and Newcastle

(Action relates to 
page 8 in Proposed 
Plan)

P
ol

ic
y 

4

•	 Offers	opportunities	to	
develop knowledge 
economy links based on 
the expertise associated 
with the energy and 
offshore industries 
and the Universities of 
Aberdeen, Dundee, St. 
Andrews, Edinburgh and 
Newcastle.

•	 Supports strong and 
sustainable economic 
growth and tourism for 
the TAYplan region.

Ongoing

N
ot

 id
en

tif
ie

d

TAYplan SDPA (for the 
TAYplan area) 
working with those 
identified in NPF2 Action 
Programme

20
%

 d
el

iv
er

ed

Examples of where this 
has progressed:
•	 Through promotion of 

tourism. 
•	 Renewable energy 

and low carbon 
technology. 

•	 Knowledge economy 
and the Universities. 

•	 Rail connectivity 
at	Dundee	Port	–	
feasibility study has 
been completed by 
Tactran.

•	 Dundee’s Digital 
Media Park.

•	 Dundee Waterfront.
•	 St. Andrews 

University/Science 
Park.

•	 TAYplan are continuing 
to work with the 
area’s Universities 
to consider future 
research to inform the 
Strategic Development 
Plan.
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Project/ 
Proposal – 
The Action

*(map reference number)
Po

lic
y/

Pr
op

os
al

Description and 
Strategic Fit

Phasing of 
Actions

Timing

       1st          2nd
   12 years  8 years  

Fu
nd

in
g

Lead Partner(s)/ 
Person 

Responsible 
(plans and strategies to be 

delivered through)/
and other delivery bodies

Priority of 
Actions/ % 
Delivered

High    Med    Low
Evidence and 

Progress

Geographically Specific

DUNDEE	CORE	
AREA Strategic 
Development 
Areas:

6*
Dundee Centre and 
Port (Mixed uses 
including business,  
commercial, leisure, 
retail, residential 
and port related 
uses)

P
ol

ic
y 

1,
 2

, 4
 a

nd
 P

ro
po

sa
l 1

•	 Supports strong and 
sustainable economic 
growth for the TAYplan 
region.

•	 Ensuring an effective 
long term supply of 
suitably located land for 
Economic Development 
including	that	identified	
in the National 
Tourism Development 
Framework.

Dundee Centre and 
Port 
•	 Dundee Waterfront 

is a potential £1bn 
project	whose	
implementation will 
be largely within the 
next 12 years, with 
substantial public 
sector investment 
anticipated over the 
period	to	2017/18.

JH
I, 

D
un

de
e 

C
en

tre
 a

nd
 P

or
t, 

D
un

de
e 

W
es

te
rn

 G
at

ew
ay

 (H
ou

si
ng

)

D
un

de
e 

C
en

tre
 a

nd
 P

or
t, 

D
un

de
e 

W
es

te
rn

 G
at

ew
ay

 (E
m

pl
oy

m
en

t),
 D

un
de

e 
Li

nl
at

he
n

D
un

de
e 

C
ity

 C
ou

nc
il,

 D
ev

el
op

er
s 

an
d 

TA
Yp

la
n 

K
ey

 S
ta

ke
ho

ld
er

s

Dundee City Council 
(LDP), Developers, 
Tactran (RTS), Scottish 
Enterprise, SEPA

D
un

de
e 

C
en

tre
 a

nd
 P

or
t -

 M
as

te
rp

la
n 

(n
ow

 in
 p

la
ce

 fo
r t

he
 W

at
er

fr
on

t) 
- 

40
%

 d
el

iv
er

ed
Pl

an
ni

ng
 A

pp
lic

at
io

n 
ap

pr
ov

ed
 - 

30
%

 d
el

iv
er

ed
W

or
k 

st
ar

te
d 

on
 s

ite
 - 

40
%

 d
el

iv
er

ed

Dundee Waterfront
•	 Identified within the 

Dundee Local Plan 
Review	2005.		Substantial	
progress has been made 
across	5	development	
zones.

•	 Central Waterfront - 
infrastructure works 
progressing, due to 
complete	2017.		Key	
projects	include:	V&A	
at Dundee, Dundee 
Railway Station and hotel 
development.

•	 Seabraes Yards  Phase 1 
is now built.

•	 City quay - 
masterplanning in 
progress.

•	 Port	-	Major	marine	
renewables investment 
projects	being	
progressed,

•	 Riverside - park and ride 
project	being	progressed

          (refer to page 8).

Strategic Development Plan (SDP) Actions
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Project/ 
Proposal – 
The Action

*(map reference number)

Po
lic

y/
Pr

op
os

al

Description and 
Strategic Fit

Phasing of 
Actions

Timing

       1st         2nd
   12 years  8 years  

Fu
nd

in
g

Lead Partner(s)/ 
Person 

Responsible 
(plans and strategies to be 

delivered through)/
and other delivery bodies

Priority of 
Actions/ % 
Delivered

High    Med    Low
Evidence and 

Progress

Geographically Specific
P

ol
ic

y 
1,

 2
, 4

 a
nd

 P
ro

po
sa

l 1

JH
I, 

D
un

de
e 

C
en

tre
 a

nd
 P

or
t, 

D
un

de
e 

W
es

te
rn

 G
at

ew
ay

 (H
ou

si
ng

)

D
un

de
e 

C
en

tre
 a

nd
 P

or
t, 

D
un

de
e 

W
es

te
rn

 G
at

ew
ay

 (E
m

pl
oy

m
en

t),
 D

un
de

e 
Li

nl
at

he
n

D
un

de
e 

C
ity

 C
ou

nc
il,

 D
ev

el
op

er
s 

an
d 

TA
Yp

la
n 

K
ey

 S
ta

ke
ho

ld
er

s

Dundee City Council 
(LDP), Developers, 
Tactran (RTS), Scottish 
Enterprise, SEPA

Dundee Centre and Port 
•	 A section of the Port of 

Dundee was identified 
by Scottish Government 
as an Enterprise Zone 
in 2012, specifically to 
assist in the attraction of 
renewable industries to 
Dundee. Also improved 
road access completed 
Winter 2012.

•	 Consent has been 
granted (19.11.2012) for 
an application (Application 
Reference	2/00558/
PPPM) for planning 
permission in principle for 
development of the site 
for mixed manufacturing 
(Renewable Energy) and 
other primarily classes 4, 
5	and	6	and	port	activities.
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Proposal – 
The Action

*(map reference number)

Po
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y/
Pr

op
os

al

Description and 
Strategic Fit

Phasing of 
Actions

Timing

       1st          2nd
   12 years  8 years  

Fu
nd

in
g

Lead Partner(s)/ 
Person 

Responsible 
(plans and strategies to be 

delivered through)/
and other delivery bodies

Priority of 
Actions/ % 
Delivered

High    Med    Low
Evidence and 

Progress

7*
Dundee Western 
Gateway (750+ 
homes and 50ha of 
employment land)

P
ol

ic
y 

1,
 2

, 4
 a

nd
 P

ro
po

sa
l 1

(as above) Dundee Western 
Gateway 
•	 Housing in 1st 

12 years and 
employment in 
latter 8 years. 

•	 Up	to	270	units	
can be completed 
before	any	major	
improvement works 
to the Swallow 
Roundabout are 
required.

D
un

de
e 

C
en

tre
 a

nd
 P

or
t, 

D
un

de
e 

W
es

te
rn

 G
at

ew
ay

 (H
ou

si
ng

)

D
un

de
e 

C
en

tre
 a

nd
 P

or
t, 

D
un

de
e 

W
es

te
rn

 G
at

ew
ay

 (E
m

pl
oy

m
en

t)

D
un

de
e 

C
ity

 C
ou

nc
il,

 D
ev

el
op

er
s 

an
d 

TA
Yp

la
n 

K
ey

 S
ta

ke
ho

ld
er

s

(as above)

D
un

de
e 

W
es

te
rn

 G
at

ew
ay

 - 
20

%
 d

el
iv

er
ed

Dundee Western 
Gateway
•	 Allocated within the 

Dundee Adopted 
Local Development 
Plan. Planning 
applications submitted 
for residential element.

•	 Two planning 
applications granted 
approval for a total 
of	500	units	but	
permission not 
issued	as	subject	to	
completion of Section 
75	Obligation.	(Of	the	
original	750	homes	
referred to in TAYplan, 
150	units	have	
consent. The 600 
homes refers to the 
residual.)
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Proposal – 
The Action

*(map reference number)

Po
lic

y/
Pr

op
os

al

Description and 
Strategic Fit

Phasing of 
Actions

Timing

       1st         2nd
   12 years  8 years  

Fu
nd

in
g

Lead Partner(s)/ 
Person 

Responsible 
(plans and strategies to be 

delivered through)/
and other delivery bodies

Priority of 
Actions (*)

High    Med    Low
Evidence and 

Progress

8*
The James Hutton 
Institute (JHI)
at Invergowrie 
(5 to 10ha of 
employment land 
for food/agricultural 
research)

9*
Dundee Linlathen 
(40ha of 
employment land)

P
ol

ic
y 

1,
 2

, 4
 a

nd
 P

ro
po

sa
l 1

(as above) JHI
•	 No phasing in 

place.

Dundee Linlathen 
•	 The latter 8 years.

JH
I

D
un

de
e 

Li
nl

at
he

n 
 

D
un

de
e 

C
ity

 C
ou

nc
il,

 D
ev

el
op

er
s 

an
d 

TA
Yp

la
n 

K
ey

 S
ta

ke
ho

ld
er

s

JHI: Developers, Local 
Authorities, Perth & 
Kinross Council (LDP)

Dundee City Council 
(LDP), Perth & Kinross 
Council (LDP-JHI), 
Developers, Tactran 
(RTS), Scottish 
Enterprise

Th
e 

Ja
m

es
 H

ut
to

n 
In

st
itu

te
 - 

M
as

te
rp

la
n 

- 0
%

 d
el

iv
er

ed
, P

la
nn

in
g 

A
pp

lic
at
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n 

- 
0%

 d
el
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er

ed
, W

or
k 
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 s

ite
 - 

0%
 d

el
iv

er
ed

D
un

de
e 

Li
nl

at
he

n 
- 0

%
 d

el
iv

er
ed

JHI
•	 Allocated within 

the LDP where 
development will 
be compatible with 
existing uses.

•	 Partnership working 
between Perth & 
Kinross Council 
and Dundee City 
Council in relation 
to development 
proposals to the West 
of Dundee.

Dundee Linlathen
•	 Allocated within the 

Dundee Local Plan 
Review	2005	for	single	
user opportunity and 
general business 
development.
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*(map reference number)
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al

Description and 
Strategic Fit

Phasing of 
Actions

Timing

       1st          2nd
   12 years  8 years  

Fu
nd

in
g

Lead Partner(s)/ 
Person 

Responsible 
(plans and strategies to be 

delivered through)/
and other delivery bodies

Priority of 
Actions/ % 
Delivered

High    Med    Low
Evidence and 

Progress

PERTH	CORE	
AREA Strategic 
Development 
Areas:

10*
West/North West 
Perth (4,000+ 
homes and 50ha of 
employment land)

11*
Oudenarde	
(1,200+ homes 
and 34ha of 
employment land)

P
ol

ic
y 

1,
 2

, 4
 a

nd
 P

ro
po

sa
l 1

•	 Supports strong and 
sustainable economic 
growth for the TAYplan 
region.

•	 Ensuring an effective 
long term supply of 
suitably located land for 
Economic Development 
including	that	identified	
in the National 
Tourism Development 
Framework.

West/ North West 
Perth
•	 Site	identification	

and phasing will be 
set out in LDP. 

•	 Requirement for an 
A9/A94 link, related 
transportation 
infrastructure and 
developments 
around	the	A9/A85	
junction	(Phase	
1), to facilitate 
development. 
Priority as part of 
Cross Tay Link 
Road (CTLR) 
project.	(Phase	1,	
see p22). 

Oudenarde
•	 1st phase: 

affordable housing 
development.

•	 2nd phase: 
business 
development area.

O
ud
en
ar
de

W
es

t/N
or

th
 W

es
t P

er
th

P
er

th
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 K
in

ro
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 C
ou
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 D
ev
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er
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d 
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Yp

la
n 

K
ey

 S
ta

ke
ho

ld
er

s

Perth & Kinross 
Council (LDP), 
Developers, Tactran 
(RTS), Transport 
Scotland (Consultation 
with Transport Scotland 
will be required due to 
the potential impacts to 
the strategic transport 
network)

(as above)

W
es

t/ 
N

or
th
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es
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er
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 - 

M
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n 

- 0
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 d
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A
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 d
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W
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ite

 - 
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 d
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O
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 d
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(a
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, W
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 - 
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%

 d
el
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West/North West Perth
•	 Sites are within Proposed 

LDP (Adoption expected 
early 2014).

•	 Planning application for 
A9/ A85 improvements 
approved Summer 2012.

•	 Funding for A9/A85 
improvements and 1st 
phase of CTLR (across the 
Almond River) in Councils 
capital programme.  Site 
for new secondary school 
identified	and	funding	
secured.  Work on a 
masterplan for Berthapark 
site has commenced.

•	 Strategic Development 
Framework will commence 
after Reporter’s decision on 
the LDP.

Oudenarde
•	 Site included in LDP 

Proposed Plan.  Approved 
Masterplan and affordable 
housing element has 
commenced - 107 
affordable units constructed 
as of August 2013. 

•	 Outline planning consent for 
business development area.

•	 New funding package 
agreed by Council for new 
school (Summer 2013).
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Description and 
Strategic Fit

Phasing of 
Actions

Timing

       1st          2nd
   12 years  8 years  

Fu
nd

in
g

Lead Partner(s)/ 
Person 

Responsible 
(plans and strategies to be 

delivered through)/
and other delivery bodies

Priority of 
Actions/ % 
Delivered

High    Med    Low
Evidence and 

Progress

ANGUS	COUNCIL	
Strategic 
Development 
Areas:

12*
Forfar Regional 
Agricultural Service 
Centre 
(Employment land 
for agricultural 
services)

13*
Montrose Port 
(Employment land 
for port related land 
uses)

P
ol

ic
y 

1,
 2

, 4
 a

nd
 P

ro
po

sa
l 1

•	 Further develop the 
agricultural sector. 

•	 Supports strong and 
sustainable economic 
growth for the TAYplan 
region.

•	 Ensuring an effective 
long term supply of 
suitably located land for 
Economic Development 
including	that	identified	
in the National 
Tourism Development 
Framework.

Forfar Regional 
Agricultural Service 
Centre
•	 Feasibility and 

thereafter any 
new site(s) to be 
identified	through	
LDP.

Montrose Port
•	 Work to be 

developed through 
LDP. 

A
ng

us
 C

ou
nc

il,
 D

ev
el

op
er

s 
an

d 
TA

Yp
la

n 
K

ey
 S

ta
ke

ho
ld

er
s

Angus Council (LDP), 
Developers

(as above)

Fo
rfa

r R
eg

io
na

l A
gr

ic
ul

tu
ra

l S
er

vi
ce

 C
en

tre
 - 

50
%

 d
el

iv
er

ed

M
on

tro
se

 P
or

t -
 M

as
te

rp
la

n 
(A

pp
ro

ve
d 

by
 A

ng
us

 C
ou

nc
il)

 - 
10

0%
 d

el
iv

er
ed

Pl
an

ni
ng

 a
pp

lic
at

io
n 

fo
r R

oa
d 

al
ig

nm
en

t -
 0

%
 d

el
iv

er
ed

W
or

k 
st

ar
te

d 
on

si
te

 - 
0%

 d
el

iv
er

ed

Forfar Regional 
Agricultural Service 
Centre
•	 Investigate further 

feasibility of the 
agricultural service 
sector.

Montrose Port
•	 The area of the port 

is	already	identified	
and safeguarded by 
the Angus Local Plan 
Review. 

•	 Consultancy study 
completed, draft 
development 
Masterplan 
undertaken and 
planning guidance 
established to assist 
the regeneration.
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14*
Orchardbank,	
Forfar (25ha of 
employment land)

P
ol

ic
y 

1,
 2

, 4
 a

nd
 P

ro
po

sa
l 1

(as above) Orchardbank, Forfar
•	 Future phasing 

requirements are 
around take up.

A
ng

us
 C

ou
nc

il,
 D

ev
el

op
er

s 
an

d 
TA

Yp
la

n 
K

ey
 S

ta
ke

ho
ld

er
s

(as above)

O
rc
ha
rd
ba
nk
,	F
or
fa
r	-

 1
00

 %
  o

f l
an

d 
de

liv
er

ed
  b

y 
D

ev
el

op
m

en
t P

la
n 

to
 a

llo
w

 it
 to

 c
om

e 
fo

rw
ar

d 
fo

r d
ev

el
op

m
en

t. 
 A

ng
us

 C
ou

nc
il 

ha
s 

in
ve

st
ed

 to
 s

ec
ur

e 
de

liv
er

y 
of

 n
ec

es
sa

ry
 

in
fr

as
tr

uc
tu

re
.

Orchardbank, Forfar
•	 Site	at	Orchardbank	

allocated in the 
Adopted Angus 
Local Plan Review 
for	Class	4,	5	and	6	
uses.  Site has outline 
planning permission 
and an approved 
Development Brief.  
Road network, 
servicing, etc in place.

•	 The site is actively 
marketed.
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Actions

Timing
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g
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delivered through)/
and other delivery bodies

Priority of 
Actions/ % 
Delivered

High    Med    Low
Evidence and 

Progress

FIFE	COUNCIL	
Strategic 
Development 
Areas:

15*
Cupar North (1,400 
homes, 10ha of 
employment land 
and bulky goods 
retail)

16*
St. Andrews West 
and Science Park 
(1,090 homes,10ha 
of employment 
land and 10ha for a 
science park)

P
ol

ic
y 

1,
 2

, 4
 a

nd
 P

ro
po

sa
l 1

•	 Supports strong and 
sustainable economic 
growth for the TAYplan 
region.

•	 Ensuring an effective 
long term supply of 
suitably located land for 
Economic Development 
including	that	identified	
in the National 
Tourism Development 
Framework.

•	 Planning for an effective 
supply of land for 
housing.

Cupar North
•	 Masterplan to be 

prepared for Fife 
Council approval. 

•	 Implement 
advance planting 
and landscaping. 

•	 Fund and construct 
relief road within 
early phases of 
house-building, 
including	junctions	
at A91.

St. Andrews West
•	 Masterplan to be 

prepared for Fife 
Council approval. 

•	 Implement advance 
planting and 
landscaping. 

Fi
fe

 C
ou

nc
il,

 D
ev

el
op

er
s 

an
d 

TA
Yp

la
n 

K
ey

 S
ta

ke
ho

ld
er

s

Fife Council (LDP and 
LTS), Developers

(as above)

C
up

ar
 N

or
th

 - 
0%

 d
el

iv
er

ed
S

t. 
A

nd
re

w
s 

W
es

t a
nd

 S
ci

en
ce

 P
ar

k 
- 0

%
 d

el
iv

er
ed

•	 Principle, scale and general 
location of development 
within the Adopted St. 
Andrews and East Fife 
Local Plan.

•	 Detailed allocation of both 
sites progressing through 
the Adopted St. Andrews 
and East Fife Local Plan.

•	 Development Frameworks 
have been prepared by 
Fife Council - published in 
the Adopted Local Plan.  
Developers are expected 
to prepare Strategic 
Development Frameworks 
for Fife Council approval.

•	 For Cupar SDA, a proposal 
of application notice for 
the Gilliesfaulds area was 
registered by Fife Council 
in July 2013 and saw 
transport assessment 
work and community 
consultation undertaken 
before the end of 2013. 
Fife Council is continuing to 
work with the development 
group to secure an agreed 
masterplan.
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g

Lead Partner(s)/ 
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Priority of 
Actions/ % 
Delivered

High    Med    Low
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Progress

Regional park and 
ride facilities:

17*
St. Andrews

18*
Perth: A90 (East of 
Perth)

19*
Perth: A9 (North of 
Perth)

P
ol

ic
y 

1,
 2

, 4
 a

nd
 P

ro
po

sa
l 1

•	 Improve accessibility, 
business, leisure and 
tourism connectivity and 
transport integration 
(Project	17*).	

•	 Reduce the requirement 
of motorists having to 
travel into the city centre 
for parking. 

•	 Greater sustainability in 
travel. 

•	 Reducing the region’s 
carbon footprint, 
enhancing climate 
change adaptation/
mitigation. 

•	 Encouraging modal 
shift, integration and 
accessibility.

•	 Reduce air pollution in 
Perth City Centre and St. 
Andrews.

St. Andrews
To be delivered through 
the St. Andrews 
West Strategic Land 
Allocation (2006-2026).
Perth
To be delivered through 
Perth & Kinross LDP 
and LTS and RTS 
(Tactran).
• Project 18*: 

A90 Perth East 
-	identified	in	
Regional Park 
& Ride Strategy 
as	first	priority	for	
phased expansion 
of Park & Ride 
around Perth.

• Project 19*: A9 
North	of	Perth	–	
will be considered 
through LDP and 
Masterplan for 
this area of Perth. 
Likely to be a 
medium to longer 
term prospect 
as requires 
consideration 
alongside the 
proposed A94 to A9 
link road.

S
t. 

A
nd

re
w

s

Pe
rth

S
t.	
A
nd
re
w
s	
–	
D
ev
el
op
er
	fu
nd
ed

P
er
th
	–
T a
ct
ra
n,
	P
er
th
	&
	K
in
ro
ss
	C
ou
nc
il,
	P
os
si
bl
e	
D
ev
el
op
er
	C
on
tri
bu
tio
ns

Fife Council ( LDP), 
Perth & Kinross 
Council (LDP), 
Developers, Tactran 
(RTS), SEStran (St. 
Andrews) (RTS)

S
t. 

A
nd

re
w

s 
- 0

%
 d

el
iv

er
ed

P
er

th
: A

90
 - 

20
%

 d
el

iv
er

ed
P

er
th

: A
9 

- 0
%

 d
el

iv
er

ed

St. Andrews
Proposal to build a new car 
park, part of St. Andrews 
Western expansion. 
Developer funded.

Perth
•	 These	projects	(18	

and 19*) are included 
within Tactran’s 
RTS Delivery Plan 
2008-2023.	One	site	
identified.

•	 A90 Perth East site 
identified	in	Proposed	
Local Development 
Plan.

•	 Initial funding 
approved and land 
acquisition in progress.

•	 A9 Perth North 
expected to be 
included within 
masterplan 
for Berthapark 
development.
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20*
A9/A94 link and 
associated links, 
including (Western 
Edge Link Road 
(WELR) and Cross 
Tay Link Road 
(CTLR))

P
ol
ic
ie
s	
1,
	4
,	5
	a
nd
	8

•	 Enhance accessibility 
around Perth.

•	 Infrastructure 
requirement for future 
development of Perth.

•	 Improve air quality in 
Perth.

•	 Improving connectivity 
within TAYplan.

The following phasing will 
be	the	subject	of	more	
detailed consideration 
through the Perth & 
Kinross LDP.

1. A9/A85 Crieff Road 
Improvements (WELR) 
(Phase 1)
•	 Priority works to 

address immediate 
network issues for 
future development 
of Perth & region. 
Anticipated 
completion	in	2017

•	 Phasing thereafter 
will be set out in 
the LDP to facilitate 
development to the 
West/ North West of 
Perth, to construct 
the Cross Tay Link 
Road (CTLR) 
and City Centre 
enhancements.

•	 Project	is	required	
to relieve traffic in 
Perth and facilitate 
development in 
line with the LDP 
strategy for the Perth 
area.  Provision of 
works will improve 
connectivity.

P
er

th
 &

 K
in

ro
ss

 C
ou

nc
il 

an
d 

D
ev

el
op

er
s

Perth & Kinross 
Council (LTS & 
LDP), Tactran (RTS), 
Developers, Transport 
Scotland (Consultation 
with Transport Scotland 
will be required due to 
the potential impacts to 
the strategic transport 
network)

A
9/
	A
85
	C
rie
ff	
R
oa
d	
Im
pr
ov
em

en
ts
	(W

E
LR

)	P
ha
se
	1
	- 

10
%

 d
el

iv
er

ed

•	 The	A9/A94	project	
is included within 
Tactran’s RTS Delivery 
Plan 2008-2023.

•	 Planning permission 
and EIA approved for 
junction	improvements	
(Summer 2012).

•	 Funding	for	A9/A85	
improvements and 
1st phase of CTLR 
(across the Almond 
River) in Councils 
capital programme

•	 CTLR currently at 
DMRB Stage 2. 

•	 Work on a masterplan 
for Berthapark site has 
commenced.
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nd
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21*
Upgrading of 
Dundee rail station

P
ol

ic
y 

1,
 2

 a
nd

 P
ro

po
sa

l 1

•	 Contribute to the 
transformation of 
Dundee City Centre and 
substantially improve the 
perception and provide 
a suitable gateway for 
visitors arriving in the City.

•	 Comprehensive 
redevelopment of building 
and concourse facilities as 
part of the overall Central 
Waterfront Development.

•	 Enhancing tourism 
appeal and opportunities.

•	 Supports strong and 
sustainable economic 
growth for the TAYplan 
region.

•	 Linking with bus services 
will assist sustainability in 
travel.

•	 Develop an integrated 
transport hub at Dundee 
Station to facilitate transfer 
between transport 
modes.

First Phase
•	 Part of Central 

Waterfront road 
realignment 
and bridge 
replacement.

Second Phase
•	 Replacement 

building and 
concourse.

D
ev

el
op

er
s 

an
d 

N
et

w
or

k 
R

ai
l

Dundee City Council 
(LTS & LDP), Network 
Rail, Dundee Central 
Waterfront Partnership 
Board, Tactran (RTS) 

Fi
rs

t P
ha

se
 - 

50
%

 d
el

iv
er

ed
S

ec
on

d 
P

ha
se

 - 
40

%
 d

el
iv

er
ed

•	 This	project	is	included	
within Tactran’s RTS 
Delivery Plan 2008-
2023.

•	 Being progressed 
through the 
Central Waterfront 
Development 
Masterplan.

•	 A funding package 
including £8.6m 
from Dundee City 
Council, £2m from 
European Regional 
Development Grant 
and £1m from the 
Scottish Government 
will be put together to 
create the new station 
building, which will also 
incorporate a hotel.

•	 Planning permission 
12/00770/FULL	
granted by the 
City Council on 21 
January 2013, with an 
expected completion 
date	of	Winter	2015.		
Demolition work has 
begun.

27COMMITTEE V
ERSIO

N



Project/ 
Proposal – 
The Action

*(map reference number)

Po
lic

y/
Pr

op
os

al

Description and 
Strategic Fit

Phasing of 
Actions

Timing

       1st          2nd
   12 years  8 years  

Fu
nd

in
g

Lead Partner(s)/ 
Person 

Responsible 
(plans and strategies to be 

delivered through)/
and other delivery bodies

Priority of 
Actions/ % 
Delivered

High    Med    Low
Evidence and 

Progress

22*
Upgrading of Perth 
rail and bus stations 
and associated links 
to city centre

P
ol

ic
y 

1,
 2

 a
nd

 P
ro

po
sa

l 1

•	 Upgrade of Perth’s rail 
and bus stations and 
enhance links to the city.

•	 Enhancing tourism 
appeal and opportunities.

To be determined in light 
of Perth Interchanges 
Study.

P
er

th
 &

 K
in

ro
ss

 C
ou

nc
il,

 T
ac

tra
n

Perth & Kinross 
Council (LTS),  Network 
Rail, Tactran (RTS)

P
er

th
 In

te
rc

ha
ng

es
 S

tu
dy

 - 
10

0%
 d

el
iv

er
ed

•	 This	project	is	included	
within TACTRAN’s 
RTS Delivery Plan 
2008-2023.

•	 The Perth 
Interchanges Study 
was completed in 
March 2013.
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23*
Undertake a 
transport appraisal 
for the Bridge of 
Earn area

P
ol

ic
y 

1,
 2

 a
nd

 P
ro

po
sa

l 1

•	 Link to Inverness -Perth/
Edinburgh HML

•	 Greater sustainability in travel.
•	 Reducing the region’s carbon 

footprint, enhancing climate 
change adaptation/mitigation.

•	 Opportunities for environmental 
quality and enhanced 
connectivity for businesses and 
communities.

•	 Better connectivity to regional 
hubs.

•	 Linked to 
development at 
Oudenarde.

•	 A STAG appraisal 
will consider all 
options for improving 
the transport system 
which could include 
public transport 
through improved 
provision of rail (new 
station), bus or other; 
or through improved 
road schemes. 

D
ev

el
op

er
s,

 T
ac

tra
n,

 P
er

th
 &

 
K

in
ro

ss
 C

ou
nc

il

Perth & Kinross 
Council (LTS),  
Fife Council (LTS), 
Developers, Network 
Rail, Tactran (RTS), 
Sestran (RTS), 
(Consultation with 
Transport Scotland will 
be required due to the 
potential impacts to 
the strategic transport 
network.)

0%
 d

el
iv

er
ed

•	 This	project	is	included	
within Tactran’s RTS 
Delivery Plan 2008-
2023.

•	 The feasibility work has 
commenced	as	a	joint	
project	with	Fife	Council,	
Perth & Kinross 
Council,  SESTRAN 
and TACTRAN, 
currently at early stages.

•	 Not supported by 
STPR.

24*
Improved road/
rail connectivity 
including inter-
modal regional rail 
freight facilities at 
Montrose

(Action relates to 
the Proposed inter-
modal regional rail 
freight facilities, in 
proposals map)

P
ro

po
sa

l 1

•	 Improved road and rail 
connectivity of Montrose 
Port.

•	 Enhanced opportunities 
to move freight by rail.

•	 Greater integration and 
sustainability in freight 
transport.

•	 Reducing the region’s 
carbon footprint 
enhancing climate 
change adaptation/ 
mitigation.

•	 Help to promote the 
regeneration of South 
Montrose, increasing the 
amount of development.

•	 Improve transport 
infrastructure in support 
of strategic development.

Feasibility is being 
investigated as part of 
regeneration of South 
Montrose Consultancy 
Study

A
ng

us
 C

ou
nc

il

Angus Council (LTS 
and LDP), Montrose Port 
Authority, Network Rail, 
Tactran (RTS)

R
ai

l -
 0

%
 d

el
iv

er
ed

R
oa

d 
- 0

%
 d

el
iv

er
ed

•	 This	project	is	included	
within Tactran’s RTS 
Delivery Plan 2008-2023.

•	 Angus Council engaged 
consultants to bring 
forward proposals to 
promote the regeneration 
and improve the 
connectivity of South 
Montrose.

•	 The South Montrose 
Consultancy Study is 
now complete.

•	 Proposals for road 
realignment to improve 
access to Montrose Port 
and South montrose 
being developed.
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25*
Improved road/
rail connectivity 
including inter-
modal regional rail 
freight facilities at 
Dundee

(Action relates to 
the Proposed inter-
modal regional rail 
freight facilities, in 
proposals map)

P
ro

po
sa

l 1

•	 Improved road and rail 
connectivity of Dundee 
Port.

•	 Enhanced opportunities 
to move freight by rail.

•	 Greater integration and 
sustainability in freight 
transport.

•	 Reducing the region’s 
carbon footprint, 
enhancing climate 
change adaptation/
mitigation.

•	 Improve transport 
infrastructure in support 
of strategic development.

•	 Dundee Port 
road access 
improvements 
scheduled for 
completion in 
Summer 2012.

Ta
ct

ra
n 

an
d 

D
un

de
e 

C
ity

 C
ou

nc
il

Dundee City Council 
(LTS and LDP), Forth 
Ports, Network Rail, 
Tactran (RTS)

R
ai

l -
 0

%
 d

el
iv

er
ed

R
oa

d 
- 9

5%
 d

el
iv

er
ed

•	 This	project	is	included	
within Tactran’s RTS 
Delivery Plan 2008-2023.

•	 Feasibility study 
demonstrating potential 
for rail connection into 
Port undertaken by 
Tactran.

•	 The road link feasibility 
study is now complete.

•	 Road access 
improvements at the 
Port of Dundee have 
been completed. 

•	 The rail connection 
into	the	Port	is	subject	
of a study.

26*
Undertake a 
transport appraisal 
for the Newburgh 
area

P
ro

po
sa

l 1

•	 Link	to	Inverness	–	Perth/
Edinburgh Highland 
Main Line.

•	 Greater sustainability in 
travel.

•	 Reducing the region’s 
carbon footprint, 
enhancing climate 
change adaptation/
mitigation.

•	 Opportunities	for	
environmental quality and 
enhanced connectivity 
for businesses and 
communities.

•	 Better connectivity to 
regional hubs.

•	 A STAG appraisal 
will consider 
all options for 
improving the 
transport system 
which could include 
public transport 
through improved 
provision of rail 
(new station), bus 
or other; or through 
improved road 
schemes. 

N
ot
	id
en
tifi
ed

Fife Council (LTS 
and LDP), Network 
Rail, SEStran 
(RTS), Developers, 
(Consultation with 
Transport Scotland will 
be required due to the 
potential impacts to 
the strategic transport 
network.)

0%
 d

el
iv

er
ed

•	 This	project	is	included	
within SEStran’s RTS 
Delivery Plan 2008-
2023.

•	 The feasibility work has 
commenced	as	a	joint	
project	with	Fife	Council,	
Perth & Kinross 
Council,  SESTRAN 
and TACTRAN, 
currently at early stages.

•	 Not supported by 
STPR.
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27*
Undertake a 
transport appraisal 
for the Wormit area

P
ro

po
sa

l 1

•	 Link to East Coast mainline.
•	 Greater sustainability in travel.
•	 Reducing the region’s carbon 

footprint, enhancing climate 
change adaptation/mitigation.

•	 Opportunities for environmental 
quality and enhanced 
connectivity for businesses and 
communities.

•	 Better connectivity to regional 
hubs.

•	 The delivery of this project will 
need to recognise the strategic/
national importance of reducing 
journey times between Aberdeen 
and the Central Belt by train 
(STPR Projects 6 and 23)

•	 Delivering the Scottish 
Government’s objectives 
including other/related STPR 
projects (6 and 23).

•	 A STAG appraisal 
will consider 
all options for 
improving the 
transport system 
which could include 
public transport 
through improved 
provision of rail 
(new station), bus 
or other; or through 
improved road 
schemes.

•	 LDP to protect land 
required.

N
ot
	id
en
tifi
ed

Fife Council (LTS and 
LDP), Network Rail, 
Developers, SEStran 
(RTS), (Consultation 
with Transport Scotland 
will be required due to 
the potential impacts to 
the strategic transport 
network.)

0%
 d

el
iv

er
ed

•	 This	project	is	included	
within SEStran’s RTS 
Delivery Plan 2008-
2023. 

•	 Land to be transferred 
to Fife Council 
ownership for use as a 
rail halt. 

•	 Protected through 
Local Plan.

•	 Not supported by 
STPR

•	 SEStran has indicated 
support for looking at 
the feasibility of this 
projects	but	there	is	
no current budget 
or programme for 
undertaking any 
assessment work at 
Wormit.

28*
Cupar Relief Road

(Action relates to 
the Proposed road 
upgrade or route 
management, in 
proposals map)

P
ro

po
sa

l 1

•	 Required for future 
development at Cupar 
proposed through the 
Strategic Development 
Area and to relieve 
existing	traffic	issues	and	
reduce air pollution in the 
town centre.

To be delivered through 
the Cupar North 
Strategic Development 
Area (2006-26) by the 
developers.

D
ev

el
op

er
s

Fife Council (LTS and 
LDP), Developers

0%
 d

el
iv

er
ed

•	 Strategic Development 
Area development to 
fund and construct 
relief road within early 
phases of building, 
including	junctions	at	
A91.

•	 Cupar Relief Road is 
a scheme included 
within the Fife Local 
Transport Strategy.
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29*
St. Andrews West 
Link road

P
ro

po
sa

l 1

•	 Required for future 
development at St. 
Andrews proposed 
through Strategic 
Development Area and 
to	relieve	traffic	issues	in	
the town centre.

To be delivered through 
the St. Andrews West 
Strategic Development 
Area (2006-26) by the 
developers.

D
ev

el
op

er
s

Fife Council (LDP), 
Developers

0%
 d

el
iv

er
ed

•	 Strategic Development 
Area development to 
fund and construct link 
road.

30*
Growth in services 
at Dundee Airport

P
ol

ic
y 

1 
an

d 
P

ro
po

sa
l 1

•	 Support the development 
of enhanced facilities at 
Dundee Airport. 

•	 Better connectivity to UK/
European hubs. 

•	 Improve connectivity and 
marketability of the area 
as a location for strategic 
inward and indigenous 
investment and tourism.

Continued growth 
and development 
throughout plan period.

N
ot
	id
en
tifi
ed

HIAL, Tactran (RTS), 
Dundee City Council 
(LTS and LDP),  Air 
Operators

0%
 d

el
iv

er
ed

•	 Support	identified	in	
Tactran’s RTS. 

•	 Increased 
destinations,	flight	
options, frequency, 
passengers and freight 
is currently being 
investigated.

•	 In the current 
economic climate, 
maintenance of 
current flights and 
destinations and 
maximising their use 
is essential before 
growth can be 
achieved.

•	 Transport Scotland 
scoping study 
to investigate 
development 
opportunities for 
Dundee City Airport is 
nearing completion.
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31*
Improved road/
rail connectivity 
including inter-
modal regional rail 
freight facilities at 
Perth Harbour

P
ro

po
sa

l 1

•	 Improved road and rail 
connectivity of Perth 
Harbour. 

•	 Enhanced opportunities to 
move freight by rail. 

•	 Greater integration and 
sustainability in freight 
transport. 

•	 Reducing the region’s 
carbon footprint, 
enhancing climate change 
adaptation/mitigation. 

•	 Improve transport 
infrastructure in support of 
strategic development. 

•	 Perth	is	identified	as	a	
Strategic Transport Node 
in NPF2.

•	 To be determined.
•	 Road link feasibility 

study has been 
completed.

P
er

th
 a

nd
 K

in
ro

ss
 C

ou
nc

il 
an

d 
Ta

ct
ra

n

Perth & Kinross 
Council (LTS and LDP),
Network Rail,
Tactran (RTS), SEPA

C
om

pl
et

io
n 

of
 ro

ad
 li

nk
 fe

as
ib

ili
ty

 s
tu

dy
 - 

10
0%

 d
el

iv
er

ed

•	 This	project	is	included	
within Tactran’s RTS 
Delivery Plan 2008-
2023.
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g
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Delivered

High    Med    Low
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Progress

Non Geographically Specific

Green belt 
boundaries

P
ol

ic
ie

s 
1,

 2
 a

nd
 3

•	 Define	boundaries	
through Perth & Kinross 
Local Development Plan 
(LDP) and St. Andrews 
and East Fife Local Plan.

No physical 
development required.

N
/A

Perth & Kinross 
Council (LDP), Fife 
Council (LP)

10
0%

 d
el

iv
er

ed

•	 Perth’s green belt 
boundary	is	defined	in	
the LDP.

•	 St. Andrews green 
belt  was established 
through the St. 
Andrews & East Fife 
Local Plan (adopted 
2012).

Facilitating 
climate change 
shared practice 
development 
planning group

A
ll 

po
lic

ie
s 

an
d 

pr
op

os
al

s

•	 Share ideas, approaches 
and best practice across 
the 4 local planning 
authorities to assist 
production of future 
Development Plans.

Outcomes	of	group:	
•	 Commitment 

to produce and 
maintain a strategic 
flood	risk	map	
for TAYplan with 
partners.

•	 Shared learning 
and knowledge 
to assist in 
production of future 
Development 
Plans.

In
 w

or
ki

ng
 to

w
ar

ds
 2

nd
 S

tra
te

gi
c 

D
ev

el
op

m
en

t P
la

n

N
/A

TAYplan SDPA, Angus 
Council, Dundee City 
Council, Fife Council, 
Perth & Kinross Council, 
SEPA and SNH

C
om

m
itm

en
t	t
o	
pr
od
uc
e	
an
d	
m
ai
nt
ai
n	
a	
st
ra
te
gi
c	
flo
od
	ri
sk
	m
ap
	

fo
r T

AY
pl

an
 w

ith
 p

ar
tn

er
s. 

- 0
%

 d
el

iv
er

ed

•	 TAYplan worked with 
Adaptation Scotland to 
deliver two workshops 
to enhance planners 
understanding of climate 
change adaptation.

•	 TAYplan & partners 
commissioned a study with 
Abertay, Dundee and St 
Andrews universities to help 
inform policy formulation 
for the next Strategic 
Development Plan for the 
TAYplan area. 
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High    Med    Low
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Prepare a short and 
focused strategic 
green network 
strategy to inform 
the next Strategic 
Development Plan

P
ol

ic
y 

2 
an

d 
3

•	 Supports strong, sustainable 
growth for the TAYplan region. 

•	 Expands opportunities for 
communities and businesses 
by promoting environmental 
quality and good connectivity. 

•	 Promotes development which 
helps to reduce carbon footprint 
and facilitates adaptation/
mitigation to climate change. 

•	 Contributes to the requirements 
to protect and enhance the 
water environment put in place 
by the Water Framework 
Directive and underlying river 
basin management planning 
process.

•	 Supports biodiversity 
improvements. 

•	 Promotes development which 
helps to improve health, 
regenerate communities 
and enables disadvantaged 
community’s access 
opportunities.

•	 Conserves and enhances the 
regions heritage. 

•	 Meeting Scottish Government 
climate change actions to 
develop forestry.

•	 Promotes more sustainable 
patterns of travel, transport & 
land use.

To be undertaken to 
inform the 2nd Strategic 
Development Plan. 
Work commenced in 
late 2012/2013.

S
N

H
, F

or
es

try
 C

om
m

is
si

on
, T

AY
pl

an

TAYplan SDPA, Angus 
Council, Dundee City 
Council, Fife Council, 
Perth & Kinross 
Council, SNH, Forestry 
Commission, Scottish 
Enterprise, SEPA, 
Architecture and Design 
Scotland, Tactran, 
SEStran, SUSTRANS, 
SEPA

Pr
ep

ar
e 

a 
sh

or
t a

nd
 fo

cu
ss

ed
 g

re
en

 n
et

w
or

k 
st

ra
te

gy
 to

 in
fo

rm
 th

e 
ne

xt
 S

D
P 

-  
10

0%
 d

el
iv

er
ed

•	 Scoping of  green 
network strategy 
programmed 
commenced in 
2012 and document 
prepared during 2013 
as part of the Place 
Shaping Topic Paper.

•	 SNH delivered 
workshop to Local 
Authorities in June 
2013.
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Monitor the effective 
housing land supply 
by Housing Market 
Area

(See Appendix 1 - 
page 55)

P
ol
ic
y	
5

•	 Support strong sustain-
able growth for TAYplan 
region.

•	 Plan for an effective sup-
ply of land for housing.

•	 Assisting in meeting 
requirements of Scottish 
Planning Policy.

•	 Monitored through 
Local Authorities 
Annual Housing 
Land Audits and 
across TAYplan 
area updated 
through Action 
Programme 
Reviews.

N
/A

TAYplan, Perth & 
Kinross 
Council, 
Fife Council, Angus 
Council and Dundee 
City Council

O
ng

oi
ng

 P
ro

ce
ss

•	 Informed by the 
HNDA Housing 
Needs and Demand 
Assessment  (HNDA) 
which was submitted 
to the Centre for 
Housing Market 
Analysis (CHMA) in 
September 2013 and 
was declared robust 
and credible by the 
Scottish Government’s 
Centre for Housing 
Market Analysis in 
early 2014.

36COMMITTEE V
ERSIO

N



Project/ 
Proposal – 
The Action

*(map reference number)

Po
lic

y/
Pr

op
os

al

Description and 
Strategic Fit

Phasing of 
Actions

Timing

       1st          2nd
   12 years  8 years  

Fu
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g
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Delivered

High    Med    Low
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Strategic 
Environmental 
Assessment (SEA)

A
ll 

po
lic

ie
s 

an
d 

pr
op

os
al

s

•	 Monitoring of 
Environmental Report 
to meet legislative 
requirements.

•	 Ongoing	
throughout the 
preparation of the 
1st and subsequent 
SDP’s. 

•	 Monitoring report 
to be prepared 
by PKC, as the 
responsible 
authority, following 
approval of TAYplan 
Proposed Plan.

N
/A

Perth & Kinross 
Council (as the 
‘responsible authority’), 
TAYplan SDPA (SDP)

5%
 d

el
iv

er
ed

•	 Monitoring Report 
will be published in 
April 2014, alongside 
TAYplan Main Issues 
Report.

•	 Perth & Kinross 
Council published 
TAYplan’s Post 
Adoption Statement in 
January 2013.

•	 Environmental Report 
will be published 
alongside the Main 
Issues Report in April 
2014. 
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g
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Priority of 
Actions/ % 
Delivered

High    Med    Low
Evidence and 

Progress

Actions arising from 
the SEA:

(1a)
Assessment of 
development sites 
through the Local 
Development 
Plans should give 
consideration to 
the quality of the 
agricultural land; its 
current and future 
potential use; other 
factors such as 
soil, drainage and 
water quality in the 
area; inclusion or 
consideration of 
biodiversity action 
such as hedgerows 
etc.

(1b)
In particular, 
possible cumulative 
effects, require 
further detailed 
assessment, 
including:
-development on 
the Firth of Tay and 
Eden.

A
ll 

po
lic

ie
s 

an
d 

pr
op

os
al

s

•	 Promotes development 
which helps to reduce 
carbon footprint and 
facilitates adaptation/
mitigation to climate 
change. 

•	 Supports strong, 
sustainable growth for 
the TAYplan region. 

•	 Contributes to the 
requirements to protect 
and enhance the water 
environment put in place 
by the Water Framework 
Directive and underlying 
river basin management 
and planning process. 

•	 Safeguarding natural 
and historic assets.

Ongoing	throughout	the	
preparation of the Local 
Development Plans.  

Monitoring of the 
Environmental Report 
will be undertaken to 
inform the 2nd Strategic 
Development Plan.

N
/A

Perth & Kinross 
Council (LDP), Fife 
Council (LDP), Angus 
Council (LDP) and 
Dundee City Council 
(LDP)

•	 Evidence of progress 
will develop through 
the progression of 
LDPs.

•	 Action being 
progressed through 
SEA process 
alongside Dundee and 
Perth & Kinross LDP 
process.
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g
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Delivered

High    Med    Low
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Progress

Estuary in relation to 
disturbance of birds;
- coastal 
development: 
coastal	flooding	and	
predicted sea level 
rise;
- River Tay and 
Loch Leven 
catchments; and,
- erosion of 
landscape quality 
through piecemeal 
development.

(2)
LDPs should 
ensure:	Greenfield	
development 
is used as an 
opportunity to 
enhance ecological 
networks through 
wildlife corridors, 
and habitat 
creation; and, a 
list of measures 
appropriate for 
green infrastructure.

(a
s 

ab
ov

e)

(as above) (as above)

(a
s 

ab
ov

e)

(as above) (as above)
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g
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Actions/ % 
Delivered

High    Med    Low
Evidence and 

Progress

(3)
Set out criteria 
for a landscape 
framework, 
including an 
assessment 
of landscape 
capacity, and 
ways to maintain 
and enhance 
townscapes, urban 
fringes and rural 
character.

(4)
Ensure compliance 
with statutory duties 
of the historic 
environment.

(a
s 

ab
ov

e)

(as above) (as above)

(a
s 

ab
ov

e)

(as above) (as above)

40COMMITTEE V
ERSIO

N



Project/ 
Proposal – 
The Action

*(map reference number)

Po
lic

y/
Pr

op
os

al

Description and 
Strategic Fit

Phasing of 
Actions

Timing

       1st          2nd
   12 years  8 years  

Fu
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g
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Actions arising from 
the Appropriate 
Assessment 
(Habitats 
Regulations 
Appraisal (HRA)):

A
ll 

po
lic

ie
s/

pr
op

os
al

 s
cr

ee
ne

d 
in

 fr
om

 H
ab

ita
ts

 R
eg

ul
at

io
ns

 A
pp

ra
is

al

•	 Promotes development 
which helps to reduce 
carbon footprint and 
facilitates adaptation/
mitigation to climate 
change. 

•	 Supports strong, 
sustainable growth for 
the TAYplan region. 

•	 Supports biodiversity 
improvements. 

•	 Contributes to the 
requirements to protect 
and enhance the water 
environment put in place 
by the Water Framework 
Directive and underlying 
river basin management 
and planning process. 

•	 Meets legislative 
requirements for HRA 
of development plans 
to ensure no adverse 
effect on the integrity of a 
Natura site.

•	 Further HRA will 
be required for the 
Local Development 
Plans, Strategic 
Development 
Frameworks, 
Masterplans 
and planning 
applications (as 
appropriate) 
as proposals 
further develop, 
considering the 
potential for 
cumulative effects. 

•	 Strategic HRAs are 
being undertaken 
separately for the 
NRIP, STPR and 
the RTSs with 
their associated 
conclusions and 
generic mitigation 
to be taken into 
account at lower 
level HRAs.

N
/A

Perth & Kinross 
Council (LDP), Fife 
Council (LDP), Angus 
Council (LDP) and 
Dundee City Council 
(LDP)

The HRA was 
undertaken for the 
Local Development 
Plan and a record 
of these processes 
was published in 
November 2012, with 
an Addendum then 
produced in January 
2013 to take account 
of the outcome of the 
Council meeting on 
23 January relating to 
the Council’s response 
to the outstanding 
representations to the 
Proposed LDP.

•	 Evidence of progress 
will develop through the 
progression of LDPs.

•	 Perth & Kinross Council’s 
HRA was published in 
November 2012, with 
an Addendum then 
produced in January 
2013 to take account 
of the outcome of 
PKCs response to the 
representations to the 
Proposed LDP.

•	 Dundee City Council 
Finalised HRA submitted 
to Scottish Ministers 
along with the notice 
of intention to adopted 
the Proposed LDP as 
modified	in	November	
2013.

•	 Fife Council’s initial 
screening, for the HRA 
was part of an interim 
consultation period 
during late 2013, which 
will be followed by the 
drafting of the full HRA 
during 2014.

•	 Angus Council’s HRA 
will be prepared  and 
published alongside their 
Proposed Plan.
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Priority of 
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Delivered

High    Med    Low
Evidence and 

Progress

(1)
Local Plans and 
LDPs shall carry 
out further HRA at a 
more detailed level 
where not already 
undertaken in 
respect of:
** Policy 1, Policy 
3 (Employment 
Land and 
Transport), Policy 
4	(Orchardbank,	
Forfar regional 
agricultural service 
centre, Dundee 
Centre and Port, 
Dundee Linlathen, 
Dundee Western 
Gateway, Montrose 
Port, Cupar North, 
St. Andrews West, 
JHI, West/North 
West Perth), Policy 
5	and	Policy	6

**
 (A

ll 
po

lic
ie

s 
hi

gh
lig

ht
ed

 in
 p

re
vi

ou
s 

co
lu

m
n)

(as above) (as above)

(a
s 

ab
ov

e)

(as above) (as above)
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High    Med    Low
Evidence and 
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Delivering 
sustainable 
communities 
through leadership

A
ll 

po
lic

ie
s 

an
d 

pr
op

os
al

s

•	 Promoting high quality 
design and taking forward 
an integrated approach 
to developing cultural and 
community facilities as 
part of TAYplan’s place-
shaping framework.

•	 Culture is intrinsic to 
character and quality of 
place, making a strong 
contribution to choice 
of location, growth and 
regeneration.

To be determined.

N
/A

TAYplan SDPA (SDP), 
Perth & Kinross 
Council(LDP), Fife 
Council (LDP), Angus 
Council (LDP) and 
Dundee City Council 
(LDP), Scottish 
Government (NPF3, 
Action Programme & National 
Tourism Development 
Framework), TAYplan 
Key Stakeholders, 
Developers

Th
ro

ug
h 

co
nt

in
ue

d 
pa

rtn
er

sh
ip

 
w

or
ki

ng
 - 

20
%

 d
el

iv
er

ed

Th
ro

ug
h 

TA
Yp

la
n 

m
on

ito
rin

g 
w

or
k 

- 1
0%

 d
el

iv
er

ed

•	 TAYplan’s Proposed 
Plan achieved 
the RTPI award 
(Silver Jubilee Cup) 
recognises leadership 
and sustainable 
communities 
(February 2012).

Establishing 
provision of 
education, health 
and other social 
facilities to meet the 
need arising from 
development

P
ol
ic
ie
s	
2,
	5
	a
nd
	8

•	 Supports strong, 
sustainable growth for the 
TAYplan region.

•	 Promotes development 
which helps to improve 
health, regenerate 
communities and 
enables disadvantaged 
communities access 
opportunities.

Specific	to	the	
development area in 
question.

D
ev

el
op

er
 C

on
tri

bu
tio

ns

 Perth & Kinross 
Council(LDP), Fife 
Council (LDP), Angus 
Council (LDP) and 
Dundee City Council 
(LDP), Developers, 
TAYplan Key 
Stakeholders,
NHS Fife and NHS 
Tayside

M
on

ito
r p

ro
gr

es
s 

fo
r S

D
P

2/
 c

re
at

in
g 

an
d 

de
ve

lo
pi

ng
 

pa
rtn

er
sh

ip
 w

or
ki

ng
 re

la
tio

ns
hi

ps
 w

ith
 d

ev
el

op
er

s 
- 

10
%

 d
el

iv
er

ed

•	 Creating and 
developing partnership 
working relationships 
with developers.
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Delivered

High    Med    Low
Evidence and 

Progress

Telecommunications: 
implementing high 
speed broadband 
across the region

P
ol

ic
ie

s 
1 

an
d 

4

•	 Meets the needs of a 
growing population and 
high-level	targets	for	job	
creation. 

•	 Regional economic 
importance. 

•	 Improved 
telecommunications, 
enhancing opportunities 
for working from home and 
reduced need to travel.

•	 World-class digital 
infrastructure by 
2020.

•	 Step Change 
programme will 
deliver an interim 
milestone.

P
riv

at
e 

S
ec

to
r

Scottish Government, 
Telecommunication 
Industry, Local 
Authorities (LDP), 
Scottish Enterprise, 
Scottish Water

A
cr

os
s 

th
e 

re
gi

on

D
un

de
e 

- 2
0%

 d
el

iv
er

ed
P

K
C

 - 
20

%
 d

el
liv

er
ed

•	 The Scottish 
Government award 
the £264 million Step 
Change - Rest of 
Scotland contract to 
BT on 9 July 2013.

•	 Initial work has been 
carried out in Dundee 
and the high speed 
internet connection.
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Project/ 
Proposal – 
The Action

*(map reference number)

Po
lic

y/
Pr

op
os

al

Description and 
Strategic Fit

Phasing of 
Actions

Timing

       1st         2nd
   12 years  8 years  

Fu
nd

in
g

Lead Partner(s)/ 
Person 

Responsible 
(plans and strategies to be 

delivered through)/
and other delivery bodies

Priority of 
Actions (*)

High    Med    Low
Evidence and 

Progress

(as above)

(a
s 

ab
ov

e)

(as above) •	 Anticipated 
coverage 
of premises 
connected to 
enabled next 
generation 
infrastructure 
following the 
completion of 
the Step Change 
programme is: 
Dundee	–	98.7%;	
Perth and Kinross 
–	90.0%;	Angus	
93.5%;	Fife	–	
98.4%.

(a
s 

ab
ov

e)

(as above)

(a
s 

ab
ov

e)

(a
s 

ab
ov

e)

was implemented in 2012, 
this roll out is on-going. 
•	 The Step Change 

programme led by the 
Scottish Government 
in partnership with 
PKC and contracted 
to BT Group would 
provide speeds of 
over 2Mbps to all 
premises in Perth and 
Kinross	by	2017	and	
would provide Next 
Generation Broadband 
access (24Mbps 
service or more) to 
70%	of	premises	in	
Perth & Kinross by 
2015	and	90%	by	
2017	including	in	all	
settlements of more 
than 1,000 people. 
In	addition,	specific	
activities would make 
Perth City one of 
the most digitally 
connected cities in 
Scotlandand the UK 
by increasing ultrafast 
broadband	to	100%	of	
premises, improving 
wireless coverage and 
developing free public 
hotspots.
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Project/ 
Proposal – 
The Action

*(map reference number)

Po
lic

y/
Pr

op
os

al

Description and 
Strategic Fit

Phasing of 
Actions

Timing

       1st          2nd
   12 years  8 years  

Fu
nd

in
g

Lead Partner(s)/ 
Person 

Responsible 
(plans and strategies to be 

delivered through)/
and other delivery bodies

Priority of 
Actions/ % 
Delivered

High    Med    Low
Evidence and 

Progress

Plan for new 
or improved 
infrastructure 
capable of 
supporting a 
low/	zero	carbon	
economy	and	zero	
waste

P
ol

ic
y 

2 
an

d 
6

•	 Stimulating the 
development and 
commercial application 
of housing related green 
technologies. 

•	 Ensuring cross-sector 
linkage. 

•	 Facilitates the 
implementation of 
the National Waste 
Management Plan 
including waste 
management targets.

Ongoing

P
riv

at
e 

S
ec

to
r

Perth & Kinross 
Council(LDP), Fife 
Council (LDP), Angus 
Council (LDP) and 
Dundee City Council 
(LDP), Private Sector, 
SEPA, Scottish 
Government Energy 
Directorate, TAYplan 
SDPA (SDP), SEPA

U
nd

er
ta

ke
 re

se
ar

ch
 a

nd
 p

re
se

nt
 

in
 S

D
P

2 
- 0

%
 d

el
iv

er
ed

•	 Scotland’s Zero 
Waste Plan has 
created a framework 
for the investment, 
policy changes and 
implementation 
requirements 
necessary to deliver a 
zero	waste	Scotland	
over the next 10 years.

Rail enhancement 
between Edinburgh 
–	Perth

P
ro

po
sa

l 1

•	 Improved business, 
leisure and tourism 
connectivity. 

•	 Increase service 
frequency.

•	 Reduce	journey	times.
•	 Promotes strong, 

sustainable growth 
for	the	benefit	of	the	
TAYplan region.

•	 Increase line 
speed between 
Hilton Junction and 
Ladybank. 

•	 The scheme 
proposes to increase 
the line speed above 
the	current	50mph,	to	
various speeds in the 
65	–	90mph	range.

Tr
an

sp
or

t S
co

tla
nd

Transport Scotland 
(STPR), Network Rail 
(RUS)

0%
 d

el
iv

er
ed

•	 Included within the 
Network Rail Scotland 
2nd generation (RUS) 
option	7.4.2.	(1st 
generation).

•	 Work is still 
progressing and the 
current programme 
indictaes this should 
be completed by 31st 
March 2014.

•	 Perth-Inverkeithing 
- The Strategic 
Transport	Projects	
Review of 2009 
appraised a new 
dual-track rail line 
between Perth and 
Inverkeithing. 
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Project/ 
Proposal – 
The Action

*(map reference number)

Po
lic

y/
Pr

op
os

al

Description and 
Strategic Fit

Phasing of 
Actions

Timing

       1st         2nd
   12 years  8 years  

Fu
nd

in
g

Lead Partner(s)/ 
Person 

Responsible 
(plans and strategies to be 

delivered through)/
and other delivery bodies

Priority of 
Actions (*)

High    Med    Low
Evidence and 

Progress

(as above)

(a
s 

ab
ov

e)

(as above) (as above)

(a
s 

ab
ov

e)

(as above) A number of high level 
benefits	were	noted,	thus	
the proposal being taken 
through the sifting process 
and into detailed appraisal. 
The detailed appraisal 
confirmed that these 
benefits,	whilst	significant,	
would not outweigh the 
high cost of constructing 
such a link. The review 
also found that there 
were	significant	technical	
and environmental 
considerations associated 
with the development. 
Related modelling work 
identified	that	there	would	
only be a very limited 
transfer from road to rail as 
a result of the construction 
of a new rail line, in the 
order of around 1 per cent 
of	the	traffic	on	the	M90.
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Project/ 
Proposal – 
The Action

*(map reference number)

Po
lic

y/
Pr

op
os

al

Description and 
Strategic Fit

Phasing of 
Actions

Timing

       1st         2nd
   12 years  8 years  

Fu
nd

in
g

Lead Partner(s)/ 
Person 

Responsible 
(plans and strategies to be 

delivered through)/
and other delivery bodies

Priority of 
Actions/ % 
Delivered

High    Med    Low
Evidence and 

Progress

(as above)

(a
s 

ab
ov

e)

(as above) (as above)

(a
s 

ab
ov

e)

(as above) •	 Transport Scotland 
lodged a proposal as 
part of NPF3 which 
involved a dual track 
railway line between 
Inverkeithing and 
Perth. The proposal 
has not been included 
within the NPF3 
Main Issues Report. 
Scottish Government 
officials	continue	
to assist Transport 
Scotland with the 
latter’s development 
of the proposal. The 
Scottish Government 
has no current plans 
to re-establish the rail 
link between Perth and 
Inverkeithing.

Delivering and 
Monitoring 
of Water and 
Waste Water 
Infrastructure.

P
ol
ic
y	
1,
	2
,	4
,	5
,	6
	

an
d 

P
ro

po
sa

l 1

•	 Enhances opportunities 
for communities and 
businesses by promoting 
environmental quality and 
good connectivity.

•	 Supports the delivery 
of	a	sufficient	supply	of	
new homes in places 
where people want to 
live. Assists in reducing 
TAYplan’s carbon footprint 
and facilitates.

Delivered through 
the Scottish Water 
investment programme.

S
co

tti
sh

 W
at

er
 a

nd
 P

riv
at

e 
S

ec
to

r Scottish Water, 
Developers, SEPA

0%
 d

el
iv

er
ed

•	 There has been a 
total of 13 growth 
projects	located	within	
North Fife, Angus and 
Perth and Kinross. 
Scottish Water will 
continue to work with 
Local Authorities 
and Developers in 
facilitating the spatial 
strategies.
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Project/ 
Proposal – 
The Action

*(map reference number)

Po
lic

y/
Pr

op
os

al

Description and 
Strategic Fit

Phasing of 
Actions

Timing

       1st          2nd
   12 years  8 years  

Fu
nd

in
g

Lead Partner(s)/ 
Person 

Responsible 
(plans and strategies to be 

delivered through)/
and other delivery bodies

Priority of 
Actions/ % 
Delivered

High    Med    Low
Evidence and 

Progress

Deliver 
improvements to 
water and drainage 
infrastructure to 
meet strategic 
development needs

P
ol
ic
y	
1,
	2
,	4
,	5
,	6
	a
nd
	P
ro
po
sa
l	1

•	 Enhances opportunities 
for communities and 
businesses by promoting 
environmental quality and 
good connectivity.

•	 Supports the delivery of 
a	sufficient	supply	of	new	
homes in places where 
people want to live.

•	 Contributes to the 
requirements to protect 
and enhance the water 
environment put in place 
by the Water Framework 
Directive and underlying 
river basin management 
and planning process.

•	 Assists in reducing 
TAYplan’s carbon 
footprint and facilitates 
adaptation/mitigation 
to climate change.

•	 Promotes river basin 
planning	objectives.

No new treatment 
or water plants are 
anticipated to be 
required to deliver 
spatial strategy.

S
co

tti
sh

 W
at

er
 a

nd
 P

riv
at

e 
S

ec
to

r

Scottish Water, 
Developers, Perth & 
Kinross Council (LDP), 
Fife Council (LDP), 
Angus Council (LDP) 
and Dundee City 
Council (LDP), SEPA

0%
 d

el
iv

er
ed

•	 Scottish Water’s 
performance on 
the delivery of our 
investment plan is 
monitored quarterly by 
the	Output	Monitoring	
Group (http://www.
scotland.gov.uk/Topics/
Business-Industry/
waterindustryscot/
publications/
deliveryprogress)

•	 There have been 
many	capital	projects	
within the TAYplan 
region aimed at 
improving the 
water and drainage 
infrastructure, 
improving compliance 
with Scottish Water’s 
obligations under the 
Water Framework 
Directive and reducing 
the impacts of 
flooding.	

•	 The Sustainable Land 
Management Team, 
in Scottish Water, is 
involved in promoting 
good catchment 
management
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Project/ 
Proposal – 
The Action

*(map reference number)

Po
lic

y/
Pr

op
os

al

Description and 
Strategic Fit

Phasing of 
Actions

Timing

       1st          2nd
   12 years  8 years  

Fu
nd

in
g

Lead Partner(s)/ 
Person 

Responsible 
(plans and strategies to be 

delivered through)/
and other delivery bodies

Priority of 
Actions/ % 
Delivered

High    Med    Low
Evidence and 

Progress

(as above)

(a
s 

ab
ov

e)

(as above) (as above)

(a
s 

ab
ov

e)

(a
s 

ab
ov

e)

(a
s 

ab
ov

e)

(as above)

(a
s 

ab
ov

e)

practices at 6 catchments 
throughout Scotland, aimed 
at protecting vulnerable 
drinking water supplies. 
The Lintrathen Partnership 
(Lintrathen Loch, Angus) is 
a catchment management 
scheme, where Scottish 
Water are protecting the 
drinking water source 
by limiting the amount of 
phosphorus entering the 
loch.
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Proposal – 
The Action

*(map reference number)

Po
lic

y/
Pr

op
os

al

Description and 
Strategic Fit

Phasing of 
Actions

Timing

       1st          2nd
   12 years  8 years  

Fu
nd

in
g

Lead Partner(s)/ 
Person 

Responsible 
(plans and strategies to be 

delivered through)/
and other delivery bodies

Priority of 
Actions/ % 
Delivered

High    Med    Low
Evidence and 

Progress

Monitoring the retail 
hierarchy

P
ol
ic
y	
7

•	 Supporting strong and 
sustainable economic 
growth for the TAYplan 
region.

This will be done 
through research 
studies or part of 
monitoring reports.

N
/A

TAYplan SDPA, 
Dundee City Council, 
Perth & Kinross Council, 
Angus Council and Fife 
Council

10
0%

 d
el

iv
er

ed

•	 Consultancy study on 
retail and town/ city 
centres comissioned 
during 2013 which 
has informed the Main 
Issues Report, for the 
next TAYplan. 
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Project/ 
Proposal – 
The Action

*(map reference number)

Po
lic

y/
Pr

op
os

al

Description and 
Strategic Fit

Phasing of 
Actions

Timing

       1st          2nd
   12 years  8 years  

Fu
nd

in
g

Lead Partner(s)/ 
Person 

Responsible 
(plans and strategies to be 

delivered through)/
and other delivery bodies

Priority of 
Actions/ % 
Delivered

High    Med    Low
Evidence and 

Progress

Monitor the popula-
tion	size,	composi-
tion and distribution 
of the TAYplan area

A
ll 

po
lic

ie
s 

an
d 

pr
op

os
al

s 
an

d 
vi

si
on

 a
nd

 
ob
je
ct
iv
es

•	 Support strong 
sustainable growth for 
TAYplan region.

•	 Strengthening the critical 
mass of Dundee.

•	 Strengthening the role of 
Perth and other identified 
(Policy 1) principal 
settlements.

Monitored every two 
years

N
/A

TAYplan

10
0%

 d
el

iv
er

ed

•	 Undertaken through 
the Monitoring Report 
and General Register 
Office	for	Scotland	
projections.

Establishment of 
the TAYplan-wide 
Housing Market 
Partnership

P
ol
ic
y	
5

•	 A mechanism to ensure 
that the TAYplan-wide 
Housing Need and 
Demand Assessment is 
carried out in accordance 
with the requirements of 
guidance and within an 
open and transparent 
partnership of public, 
private and voluntary 
sector organisations

•	 Initiation during 
Spring 2012,

•	 Operation	from	
Spring 2012 
(dependent on new              
‘streamlined’                 
Scot-
tish             Govern-
ment    guidance for 
HNDA)

Lo
ca

l A
ut

ho
rit

ie
s

Perth & Kinross 
Council (Housing and 
Planning), Fife Council 
(Housing and Planning), 
Angus Council (Hous-
ing and 
Planning) and Dundee 
City Council (Housing 
and Planning) and other 
partners (to be identified 
by Spring 2012).

10
0%

 d
el

iv
er

ed

•	 Operational,	estab-
lished in 2012 with 
core partners of four 
local authorities and 
TAYplan.

•	 Wider partnership 
made up of extended 
Housing Market 
Partnerships of each 
council. 
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Proposal – 
The Action

*(map reference number)

Po
lic

y/
Pr

op
os

al

Description and 
Strategic Fit

Phasing of 
Actions

Timing

       1st          2nd
   12 years  8 years  

Fu
nd

in
g

Lead Partner(s)/ 
Person 

Responsible 
(plans and strategies to be 

delivered through)/
and other delivery bodies

Priority of 
Actions/ % 
Delivered

High    Med    Low
Evidence and 

Progress

Actions for LDPs: 
1. Define	the	

undeveloped 
coastline in 
more detail 
through LDPs;

2. Undertake 
Flood Risk 
Assessment as 
part of LDPs; 

3. Prepare 
Strategic 
Development 
Frameworks, 
as required; 

4. Further detail 
will be required 
through LDPs 
as	specific	
proposals 
develop, to 
establish 
whether there 
will be any 
impact on 
the strategic 
transport 
network. 

A
ll 

po
lic

ie
s 

an
d 

pr
op

os
al

s

•	 Promoting high quality 
design and taking 
forward an integrated 
approach to developing 
cultural facilities as part 
of TAYplan’s place-
shaping framework.

•	 Supports strong, 
sustainable growth for 
the TAYplan region. 

•	 Expands opportunities 
for communities and 
businesses by promoting 
environmental quality 
and good connectivity.

•	 Promotes development 
which helps to reduce 
carbon footprint and 
facilitates adaptation/
mitigation to climate 
change.

•	 Promotes more 
sustainable patterns of 
travel, transport and land 
use.

•	 Conserves and 
enhances the regions 
heritage.

As Local Development 
Plans and proposals 
develop.

Localised assessments 
through LDPs.

N
/A

Perth & Kinross 
Council (LDP), Fife 
Council (LDP), Angus 
Council (LDP) and 
Dundee City Council 
(LDP), TAYplan Key 
Stakeholders, SEPA

•	 Evidence of progress 
will develop through the 
progression of LDPs. 

Perth & Kinross Council:
3. LDP Action Programme 
contains all sites allo-
cated within Proposed Plan      
and stipulates which ones 
will require a development
framework to be 
prepared and the                              
timescale for each.
4. Transport Scotland 
provided advice through 
LDP process as to what 
sites/proposals/actions/
policies are likely to have 
an impact on their networks 
and they have been 
consulted on any schemes 
which will have an impact 
e.g.	A85/A9	planning	
application and CTLR 
proposal.
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Project/ 
Proposal – 
The Action

*(map reference number)

Po
lic

y/
Pr

op
os

al

Description and 
Strategic Fit

Phasing of 
Actions

Timing

       1st          2nd
   12 years  8 years  

Fu
nd

in
g

Lead Partner(s)/ 
Person 

Responsible 
(plans and strategies to be 

delivered through)/
and other delivery bodies

Priority of 
Actions/ % 
Delivered

High    Med    Low
Evidence and 

Progress

5.					Transport													
Scotland are 
working in 
partnership with 
NESTRANS and 
Aberdeenshire 
Council and 
the appointed 
consultants will 
be considering 
an ‘Access to 
Laurencekirk’ 
study.  The work 
aims to establish 
development 
requirements 
associated with the 
A90 Laurencekirk 
junction	and	identify	
a preferred option at 
Laurencekirk on the 
A90.  

Transport Scotland 
should be consulted 
on any development 
which may affect this 
junction,	including	
developments at 
Montrose.

(a
s 

ab
ov

e)

(as above) (as above)

(a
s 

ab
ov

e)

(as above) 5.	Above relevant to this 
point also.

Dundee City Council:
1. Limited, if any un-
developed coastline in 
Dundee. 
2. Supplementary Plan-
ning Guidnace to be 
prepared.

Angus Council:
1. Work being under-
taken that would estab-
lish a methodology and 
consitency on this. 
2. Currently in discus-
sion with SEPA with 
regard to their require-
ments. 

Fife Council:
1.	This	will	be	defined	
through the Local Devel-
opment Plan. 
2. This will be undertak-
enalongside the Local 
Development Plan.
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Delivery and Monitoring

Strong leadership and stakeholder commitment is key to the successful delivery of this Action Programme. Circular 1/2009: Development 
Planning states that in preparing the action programme, authorities are to consult and consider the views of: the key agencies; the Scottish 
Ministers; and anyone the authority proposes specifying by name in the action programme.

The Action Programme will help guide the investment and priorities of the whole region. It is essential that all partners provide the required 
resources	to	deliver	their	projects.

Regular	monitoring	 of	 this	 document	must	 take	 into	 account	 policy	 changes	 initiated	 by	 regional	 leadership	 changes,	 project	 prioritisation,	
progress monitoring and review.
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Appendix 1: Progress	on	Delivery	of	SDP	Average	Annual	Build	Rates	(2012	–	2019)	by	Housing	Market	Area

A B C
Housing Market Area (HMA) Housing Land Requirement based on 

aggregated 2012-2019 average annual housing 
market area built rates*

Programmed house completions 
(2012-19)**

Column A - Column B***

North Angus HMA 560 339 (39 + 300) -221

West Angus HMA 630 607	(64	+	543) -23
East Angus HMA 560 506	(31	+	475) -54

South Angus HMA 560 239	(14	+	225) -321
Dundee City 4,270 3,459	(147	+	3,312) -811
Eastern HMA **** 840 667	(53	+	614) -173

Strathearn HMA 910 888	(54	+	834) -22
Highland Perthshire HMA 560 432 (39 + 393) -128
Perth HMA 3,570 2,511	(188	+	2,323) -1,059
Kinross HMA 490 598	(42	+	556) 108
Cupar and West Fife HMA 770 506	(4	+	502) -264
St. Andrews and East Fife HMA 1,470 1,371	(94	+	1,277) -99

Notes:
*Column A: Multiplies	the	average	annual	figures	in	SDP	Policy	5	/	Proposal	2	by	7	to	indicate	the	minimum	housing	land	requirement	to	support	delivery	of	the	average	annual	build	rates	
in Approved TAYplan (2012) for the seven year period 2012-19. The actual requirement for effective housing land will be established through Local Development Plans (LDPs) and may take 
account of the potential contributions from future unplanned sources of housing land from the date of LDP adoption. 

**Column B: Comprises	the	total	of	actual	completions	in	2012/13	and	notional	programming	over	the	2013/19	period.	These	figures	are	derived	from	the	2013	Housing	Land	Audits	which	
take into account past trends and completions and the impact of the economic climate on the housebuilding industry. A generally cautious approach has been adopted in predicting the future 
yield from development sites. Housing Land Audits are undertaken annually. 

***Column C: Column	A	minus	Column	B.	This	figure	represents	the	difference	between	the	7	year	average	annual	build	rates	in	Approved	TAYplan	(2012)	(Column	A)	over	the	2012-19	
period and notional delivery of house completions (Column B) derived from 2013 Housing Land Audits. This does not indicate a shortfall in the supply of effective housing land but the 
notional delivery of house completions against TAYplan SDP average annual build rates.

****Eastern HMA is referred to as ‘Strathmore and the Glens HMA’ in the Perth & Kinross Proposed Local Development Plan.

These	figures	represent	a	snapshot	of	progress	on	delivering	average	annual	build	rates	from	Approved	TAYplan	(2012)	at	Housing	Market	Area	level,	for	the	2012-19	period.	
This appendix has been updated taking account of published Housing Land Audits with a base date of April 2013. Maintenance of an adequate effective housing land supply 
to support delivery of the average annual completions is addressed through Local Development Plan processes for each Local Authority.  This appendix will be superseded by 
the published Housing Land Audits with a base-date of April 2014 or later. 
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Organisations
ACSSDPA	–	Aberdeen	City	and	Shire	Strategic	Development	Planning	Authority
HIAL	–	Highlands	and	Islands	Airport	Ltd
JHI	–	The	James	Hutton	Institute	
PKC - Perth & Kinross Council
SEPA	–	Scottish	Environment	Protection	Agency
SEStran - South East of Scotland Transport Partnership
SHETL - Scottish Hydro Electric Transmission Ltd
SNH	–	Scottish	Natural	Heritage
TACTRAN - Tayside and Central Scotland Transport Partnership

Terms
HMA - Housing Market Area
LDP	–	Local	Development	Plan
LP	–	Local	Plan
LTS	–	Local	Transport	Strategy
NPF2	–	National	Planning	Framework
NRIP	-	National	Renewables	Infrastructure	Plan	 	 STAG	–	Scottish	Transport	Appraisal	Guidance
MIR	–	Main	Issues	Report	 	 	 	 	 STPR	-	Strategic	Transport	Projects	Review	
RTS	–	Regional	Transport	Strategy	 	 	 	 TERS	–	Tay	Estuary	Rail	Study
RUS	–	Route	Utilisation	Strategy	 	 	 	 WELR	–	Western	Edge	Link	Road	
          
Priority of Actions (*)
•	 High	Priority	–	Essential	to	delivering	other	priorities	contained	in	the	overall	strategy	of	the	Plan.
•	 Medium	Priority	–	Important	to	deliver	other	priorities	contained	in	the	overall	strategy	of	the	Plan.
•	 Low	Priority	–	Desirable	or	not	essential,	in	delivering	other	priorities	contained	in	the	overall	strategy	of	the	Plan.

Photographs
Angus Council, Dundee City Council, Fife Council, Perth and Kinross Council, Scottish Natural Heritage and TACTRAN.
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